

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CC CT ID CODE PAGE OF PAGES
1 3

2. AMENDMENT/MODIFICATION NO. 05
3. EFFECTIVE DATE See Block 15c below. 1027009 dtd 12/31/01
4. REQUISITION/PURCHASE REQ. NO. 1027009
5. PROJECT NO. (If applicable)
7. ADMINISTERED BY (If other than Item 6)

U.S. Nuclear Regulatory Commission
Division of Contracts and Property Mgt.
Attn: T-7-I-2
IT Acquisition Management Branch
Washington DC 20555-0001

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION NO.

EER Systems, Inc.
3750 Centerview Drive
Chantilly, VA 20151

POC: Joanne B. Newman (703) 708-1400

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.
GS00T98ALD0017 DR-01-0290

10B. DATED (SEE ITEM 13)

X 09-28-2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) N/A

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority) Bilateral, 52.212-4 Contract Terms and Conditions - Commercial Items (4/98) and mutual agreement of the parties.

E. IMPORTANT: Contractor is not, is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See the attached continuation pages with two attachments.

05 103-0 10101
E-CHINA

TIN: 54-1349668, DUNS#:17-715-3319

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Joanne B. Newman, e President of Contracts
15B. CONTRACTOR/OFFEROR Joanne B. Newman (Signature of person authorized to sign)
15C. DATE SIGNED 2/22/02
16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Donald A. King, Contracting Officer
16B. UNITED STATES OF AMERICA BY Donald A. King (Signature of Contracting Officer)
16C. DATE SIGNED 02-14-2002

The purpose of this modification is to:

(1) extend the maintenance of Current Operations during the task order first year. This extension is necessary to accommodate infrastructure design validation. As a result, Section Schedule A-1 YEAR 1 (BASE) of the Task Order is revised to reflect the additional months of maintaining Current Operations and the reduction of months of IT Infrastructure Operations as shown in Attachment 1 to this modification and EER Systems's proposal, dated 1/22/2002 with revisions dated 1/29/2002, 1/30/2002, and 2/05/2002;

(2) revise Subsection B.8 CONSIDERATION AND OBLIGATION, by increasing the total estimated task order amount. This increase is associated with the additional months of maintaining Current Operations and the reduction of months associated with IT Infrastructure Operations. by \$90,065.69 from \$25,542,273 to \$25,632,338.69

(3) revise Subsection F.7 Delivery Schedule and Milestone Dates, by extending the planned delivery dates for: Subtask 1-3: Maintain Current Operations from 1/28/2002 to **03/31/2002**; and Task 2 Transition (Optional) from 1/28/2002 to 4/1/2002.

This modification confirms: the NRC PO's e-mail message dated 12/21/01, in which EER was notified of the NRC's intent to extend the requirement to maintain current operations; the Contracting Officer's verbal notification to continue operations provided on 01/25/02; and also confirms the Contracting Officer's authorization to continue maintaining current operations provided to Ms. Joanne Newman of EER Systems by e-mail message on 2/11/02.

Accordingly, the following section of the task order is hereby modified:

1. under Schedule A-1 YEAR 1 (BASE) is revised by increasing the quantity of months order under CLINs 0001C, subtask 1-3 Maintain Current Operations from 3 and 1/2 months to 5 and 1/2 months, and reducing the quantity of months order under CLIN - 0003AB, IT Infrastructure Operations from 8.5 months to 6.5 months. (See the attached revised Schedule A-1.)

2. Under Subsection B.8 CONSIDERATION AND OBLIGATION, the first sentence of paragraph (b) is deleted entirely and the following is substituted in-lieu thereof:

"(a) The total estimated amount of this task order (ceiling) for the products/services ordered, delivered, and accepted under this task order is \$25,632,338.69."

3. Under Section F - DELIVERIES OR PERFORMANCE, Subsection F.7 Delivery Schedule and Milestone Dates, is deleted entirely and the attached subsection F.7 Delivery Schedule and Milestone Dates is substituted in-lieu thereof.

A summary of obligations under this task order, from date of the award through this modification, is given below:

Total FY 01 obligations	\$ 627,000
Total FY 02 obligations	\$3,939,882
Cumulative Total of NRC Obligations	\$4,566,882

This modification does not obligate any funds.

All other terms and conditions remain unchanged.

Nuclear Regulatory Commission

Task Order # DR--01-0290

Schedule A -1 YEAR 1(BASE)

PERIOD OF PERFORMANCE: 09/28/2001 TO 09/27/2001

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	<u>FIRM FIXED PRICE (CLIN 0001 through 0002)</u>				
0001	Task 1: Project Initiation (Mandatory)				
0001A	Sub task 1-1 PIP				\$ 279,892
0001B	Sub task 1-2 Discovery				\$ 425,318
0001C	Sub task 1-3 Maintain Current Operations				\$ 2,424,000
	Baseline-3.5 months X \$484,000 per month. Max 6 months		mo		\$ 242,400
0002	Task 2: Seat Management Transition				\$ 897,664
0002A	Catalog				NSP
	<u>DESCRIPTION</u>	<u>EST. QTY.</u>	<u>UNIT</u>	<u>UNIT PRICE</u>	<u>EST. TOTAL PRICE</u>
	<u>FIRM FIXED UNIT PRICE (CLIN 0003 through 0009)</u>				
0003	Task 3: Year 1-3 - Operations				
0003A	Task 3: Year 1 Operations Total				
0003AA	Insurance Coverage (H.2.4)				\$1,000
0003AB	IT Infrastructure Operations				\$2,345,424.66
			mo		\$ 97,726.03
0003AC	IT Development/Integration (FirmFixed Unit Price - Labor Hour)				
	Sr. Systems Architect (Function: Systems Architecture and Engineering) - One				\$176,808
	Sr. Systems Engineer (Function: Infrastructure Development) One				\$168,480
	LAN Systems Analyst (NT) (Function: Infrastructure) -One				\$120,648
	LAN Systems Analyst (Novell) (Function: Infrastructure) -One				\$95,688
	Network Analyst (Function:				\$128,964

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	Infrastructure) - One				
	UNIX System Analyst (Function: Infrastructure) - One				\$139,368
	LAN Systems Analyst (NT/Novell) (Function: Server) - One				\$128,964
	UNIX Systems Analyst (Function: Server) - One				\$139,368
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$124,800
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$124,800
	LAN Systems Analyst (NT) (Function: Workstation) - One				\$124,800
	Security Analyst (Function: Security) - One				\$153,924
	Sr. Systems Engineer (Function: Application Integration) - One				\$153,924
	Sr. Systems Engineer (Function: Consolidated Test Facility) -One				\$120,648
	LAN Administrator (Function: Consolidated Test Facility) -One				\$64,488
0003AD	Firm Fixed Unit Price-Labor Hour				
*	LAN Administrator (Function: Regional - (5)				
	LAN Administrator (Function: Regional -- One				\$74,880
	LAN Administrator (Function: Regional -- One				\$74,880
	LAN Administrator (Function: Regional --One				\$74,880
	LAN Administrator (Function: Regional - - One				\$74,880
	LAN Administrator (Function: Regional -- One				\$74,880
003AE	Firm Fixed Unit Price-Labor Hour				
*	LAN Administrator (Function: High Perf. Comp. Env.)(4) -				
	LAN Administrator (Function: High Perf. Comp. Env. -One				\$74,880
	LAN Administrator (Function: High Perf. Comp. Env. - One				\$74,880
	LAN Administrator (Function: High Perf. Comp. Env. - One				\$74,880
	LAN Administrator (Function: High Perf. Comp. Env. -One				\$74,880
0003AF	Firm Fixed Unit Price-Labor Hour				
*	ADAMS LAN Administrator (Function:ADAMS (6) -Optional)				

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	ADAMS LAN Administrator (Function:ADAMS - One at NRC Headquarters)				\$74,880
	ADAMS LAN Administrator (Function:ADAMS -One-at Region 2)				\$74,880
**	ADAMS LAN Administrator (Function:ADAMS) -One-at Region1				\$12,996
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One				\$74,880
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One				\$74,880
	ADAMS LAN Administrator (Function:ADAMS - Optional) -One				\$74,880
0003AG	COTS Catalogue Services				NSP
	CLIN 0003A TOTAL				\$9,740,412.69

*Upon task order award, the NRC activated: all of CLIN 0003AD; all of CLIN0003AE; and under CLIN 0003AF two ADAMS LAN Administrators (Function:ADAMS - One at NRC Headquarters and Region Two.
**Modification number 2 activated under CLIN 0003AF one ADAMS LAN Administrators (Function:ADAMS - One at Region 1)

CLIN	DESCRIPTION	EST. QTY.	UNIT	Unit PRICE	EST. TOTAL PRICE
	<u>COST-REIMBURSEMENT (CLIN 0010 - NOT TO EXCEED)</u>				
0010	Travel				
A	Four (4) -Five (5) day trips to Region 1 -King of Prussia, PA TOTAL 20 DAYS				\$6,168.50
B	Four (4) -Five (5) day trips to Region 2 -Atlanta, GA TOTAL 20 DAYS				\$6,168.50
C	Four (4) -Five (5) day trips to Region 3 -Lisle, IL TOTAL 20 DAYS				\$6,168.50
D	Four (4) -Five (5) day trips to Region 4 -Arlington, TX TOTAL 20 DAYS				\$6,168.50
	CLIN 0010 TOTAL				\$24,674

OPTIONAL SERVICES
(C. 3.3.7, L.5.6.3.1, & L.5.6.3.4)

CLIN	DESCRIPTION	QTY.	UNIT	Unit PRICE	TOTAL PRICE
	<u>FIRM FIXED UNIT PRICE (CLIN 00011A through 0012B)</u>				
0011	Task 10: Regional Offices Pilot*** Seat Management Services is Provided as Described in Section C (C.3.3.7.2)(L.5.6.3.1)				
0011A	Sub task 1-Region One Pilot Seat Management-to occur 18 months after contract award				\$99,672
0011B	Sub task 2-Region Two Pilot Seat Management -to occur 24 months after contract award				\$88,500
0011C	Sub task 3-Region Three Pilot Seat Management -to occur 30 months after contract award				\$111,450
0011D	Sub task 4-Region Four Pilot Seat Management -to occur 30 months after contract award				\$103,800
0011E	Sub task 5-Technical Training Center in Seat -to occur 24 months after contract award Management				\$23,890
0012	Task 11 Help Desk Tracking System (L.5.6.3.4)				
0012A	Sub task 1-Replacement System to include use by other NRC areas				\$ 0
0012B	Sub task 2-Replacement System that will interface with the current NRC system to include use by other areas.				\$ 0
	Total Optional Services				\$427,312

TOTAL YEAR ONE (ALL PRICES, TRAVEL, AND OPTIONAL SERVICES

\$10,192,398.69

Nuclear Regulatory Commission

Task Order # DR--01-0290

F.7 Delivery Schedule and Milestone Dates

The delivery schedule and milestones dates are indicated in the following table.

<u>Milestone</u>	<u>Responsibility</u>	<u>Planned Completion Date</u>
Task Order Award (TOA)	NRC	09/28/2001
Project Start (PS)	NRC/Contractor	10/15/2001
Task 1: Project Implementation Plan (Mandatory)		
Subtask 1-1: PIP	Contractor	12/26/2001
NRC Review	NRC	Presentation + 15 WD
Final PIP	Contractor	Review + 10 Working Days
Subtask 1-2: Discovery	Contractor	11/27/2001
Subtask 1-3: Maintain Current Operations	Contractor	09/28/2001 through 03/31/2002
Task 2: Transition (Optional) Activities To Contractor Defined Milestones		
	Contractor	04/01/2002
Task 3: Contract Year 1-3 - Operations		
Sub-task 3-1: IT Infrastructure Operations	Contractor	Contract Year 1-3
Sub-task 3-2: IT Development/Integration		
Sub-task 3-3: COTS Catalogue Services		
Task 4: Contract Year 4 - Operations (Optional)		
Sub-task 4-1: IT Infrastructure Operations	Contractor	Contract Year 4
Sub-task 4-2: IT Development/Integration		
Sub-task 4-3: COTS Catalogue Services		
Task 5: Contract Year 5 - Operations (Optional)		
Sub-task 5-1: IT Infrastructure Operations	Contractor	Contract Year 5
Sub-task 5-2: IT Development/Integration		
Sub-task 5-3: COTS Catalogue Services		
Task 6: Contract Year 6 - Operations (Optional)		
Sub-task 6-1: IT Infrastructure Operations	Contractor	Contract Year 6
Sub-task 6-2: IT Development/Integration		

Milestone	Responsibility	Planned Completion Date
Sub-task 6-3: COTS Catalogue Services		
Task 7: Contract Year 7 - Operations (Optional)	Contractor	Contract Year 7
Sub-task 7-1: IT Infrastructure Operations		
Sub-task 7-2: IT Development/Integration		
Sub-task 7-3: COTS Catalogue Services		
Task 8: Contract Year 8 - Operations (Optional)	Contractor	Contract Year 8
Sub-task 8-1: IT Infrastructure Operations		
Sub-task 8-2: IT Development/Integration		
Sub-task 8-3: COTS Catalogue Services		
Task 9: Contract Year 9 - Operations (Optional)	Contractor	Contract Year 9
Sub-task 9-1: IT Infrastructure Operations		
Sub-task 9-2: IT Development/Integration		
Sub-task 9-3: COTS Catalogue Services		
Task 10: Travel	Contractor	