

MAR 21 1986

Docket Nos.: 50-266
and 50-301

Mr. C. W. Fay, Vice President
Nuclear Power Department
Wisconsin Electric Power Company
231 W. Michigan Street, Room 308
Milwaukee, Wisconsin 53201

Dear Mr. Fay:

SUBJECT: SUPPLEMENT 1 TO NUREG-0737, REQUEST FOR MODIFICATION OF COMMISSION
ORDER DATED JULY 2, 1984

Re: Point Beach Nuclear Plant Units 1 and 2

By letter dated January 20, 1986 you requested an extension of the completion date for submission of the Detailed Control Room Design Review (DCRDR) summary report (item 2.b of the Commission's Order) from March 31, 1986 until March 31, 1987. The Commission's Order allows that an extension of time may be granted by the Director, Division of Licensing, for good cause shown.

You stated in your January 20 letter that as a result of the December 2-6, 1985 in-progress audit of the Point Beach Nuclear Plant DCRDR conducted by the NRC staff and its consultants, the scope of the information to be contained in the summary report has expanded significantly beyond what you had previously envisioned. The summary report must contain detailed corrective action plans and schedules for resolution of all identified human engineering deficiencies (HEDs) that need to be corrected in order for the staff to complete its review and issue its safety evaluation report. You have indicated that due to the time consuming nature of the approval process for resolutions to HEDs (both to ensure safety acceptance and to ensure that resolution of an HED does not introduce a new HED) and due to the time required to develop an integrated schedule for completion of modifications, that you will be unable to meet the current deadline of March 31, 1986 for submittal of the summary report. You have further indicated that in order to provide a summary report of the scope requested by the staff, that an extension until March 31, 1987 will be necessary.

The staff and its consultants have expressed similar concern over the large amount of work necessary to be completed between the date of the in-progress audit and the scheduled due date of March 31, 1986 for the DCRDR summary report.

8603270138 860321
PDR ADDCK 05000266
P PDR

MAR 21 1986

-2-

This concern is documented in the Point Beach Nuclear Plant DCRDR audit report which was transmitted to you by letter dated March 12, 1986.

Based on your submittal, we find that you have shown good cause for the requested delay, that the delay is in response to staff concerns or is otherwise intended to increase the effectiveness of your detailed control room design review, that the delay appears reasonable given the required scope of the summary report.

Further, the staff finds that you have made a good faith effort to comply with the schedule contained in the Commission's Order of July 2, 1984 and that you have made a timely request for extension given the specific circumstances for discovery of the necessary delay (the staff's December 1985 in-progress audit).

Therefore, in accordance with the terms of the July 2, 1984 Commission Order, we conclude that there is adequate justification for modification of the Commission's Order and hereby grant the requested delay. Enclosed for your convenience is a revised Table with the current due dates for those items contained in the Commission's Order.

Sincerely,

Original signed by:
Thomas M. Novak

Thomas M. Novak, Acting Director
Division of PWR Licensing-A
Office of Nuclear Reactor Regulation

Enclosure:
Revised Table

cc: See next page

See previous concurrence.*

Office: LA/PAD#1	PM/PAD#1 <i>Rec</i>	PD/PAD#1	OELD	PWR-A <i>W</i>
Surname: PShuttleworth*	TColburn/tg	GLear <i>W</i>	<i>W. Shields</i>	TNovak
Date: 03/13/86	03/13/86	03/17/86	03/17/86	03/21/86

MAR 21 1985

Mr. C. W. Fay
Wisconsin Electric Power Company

Point Beach Nuclear Plant
Units 1 and 2

cc:

Mr. Bruce Churchill, Esq.
Shaw, Pittman, Potts and Trowbridge
1800 M Street, N.W.
Washington, DC 20036

Mr. James J. Zach, Manager
Point Beach Nuclear Plant
Wisconsin Electric Power Company
6610 Nuclear Road
Two Rivers, Wisconsin 54241

Mr. Gordon Blaha
Town Chairman
Town of Two Creeks
Route 3
Two Rivers, Wisconsin 54241

Chairman
Public Service Commission
of Wisconsin
Hills Farms State Office Building
Madison, Wisconsin 53702

Regional Administrator, Region III
U.S. Nuclear Regulatory Commission
Office of Executive Director
for Operations
799 Roosevelt Road
Glen Ellyn, Illinois 60137

Resident Inspector's Office
U.S. Nuclear Regulatory Commission
6612 Nuclear Road
Two Rivers, Wisconsin 54241

LICENSEE'S COMMITMENTS ON SUPPLEMENT 1 TO NUREG-0737

<u>TITLE</u>	<u>REQUIREMENT</u>	<u>LICENSEE'S COMPLETION SCHEDULE (OR STATUS)</u>
1. Safety Parameter Display System (SPDS)	1a. Submit a safety analysis and an implementation plan to the NRC.	June 30, 1986
	1b. SPDS fully operational and operators trained.	February 28, 1988
2. Detailed Control Room Design Review (DCRDR)	2a. Submit a program plan to the NRC.	Complete
	2b. Submit a summary report to the NRC including a proposed schedule for implementation.	March 31, 1987
3. Regulatory Guide 1.97 - Application to Emergency Response Facilities	3a. Submit a report to the NRC describing how the requirements of Supplement 1 to NUREG-0737 have been or will be met.	Complete
	3b. Implement (installation or upgrade) requirements.	February 28, 1988

LICENSEE'S COMMITMENTS ON SUPPLEMENT 1 TO NUREG-0737

<u>TITLE</u>	<u>REQUIREMENT</u>	<u>LICENSEE'S COMPLETION SCHEDULE (OR STATUS)</u>
4. Upgrade Emergency Operating Procedures (EOPs)	4a. Submit a Procedures Generation Package to the NRC.	Complete
	4b. Implement the upgraded EOPS.	Complete
5. Emergency Response Facilities	5a. Technical Support Center fully functional.	Complete
	5b. Operational Support Center fully functional.	Complete
	5c. Emergency Operations Facility fully functional.	Feb 28, 1988

MAR 21 1986

DISTRIBUTION:

Docket Files

NRC PDR

Local PDR

G. Lear

P. Shuttleworth

T. Colburn

OELD

L. Harmon

E. Jordan

B. Grimes

J. Partlow

T. Barnhart (4)

ACRS (10)

OPA

LFMB

PD#1 r/f

PD#1 s/f

PWR-A R/F (PBaker)