



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

JUL 05 2002

Information Systems Laboratories, Inc.
ATTN: Mr. James F. Meyer
Vice President & Manager
11140 Rockville Pike, Suite 500
Rockville, MD 20852

Subject: MODIFICATION NO. 1 TO TASK ORDER NO. 3, ENTITLED, "COST ANALYSIS
IN SUPPORT OF GSI-189" UNDER CONTRACT NO. NRC-04-01-067

In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter definitizes Modification No. 1 to Task Order No. 3 which: (1) provides for additional within scope changes to the Statement of Work to the basic task order to allow the contractor to provide a more complete and explicit description of the uncertainties surrounding the cost estimates; provides insights into the functional reliability and external event protection for the alternative modifications under consideration; and adds robustness to the cost estimates. All work shall be performed in accordance with the contractor's technical proposal dated June 28, 2002; (2) extends the period of performance from "June 30, 2002" to "December 31, 2002"; (3) increases the ceiling amount of the task order by \$30,005.00 from \$26,780.00 to \$56,785.00; and (4) increases the obligated amount of the task order by \$30,785.00 from \$26,000.00 to \$56,785.00, which fully funds the task order. Accordingly, the task order is hereby revised as follows:

The second paragraph of the definitization letter of the basic task order is deleted in its entirety and the following is substituted in lieu thereof:

"Task Order No. 3 shall be in effect from March 18, 2002 through December 31, 2002, with a cost ceiling of \$56,785.00. The amount of \$52,824.00 represents the total estimated reimbursable cost, and the amount of \$3,961.00 represents the fixed fee."

Accounting data for this task order is as follows:


B&R No.: 26015110197
Job Code: Y6406
BOC Code: 252A
APPN No.: 31X0200.260
OBLIGATED AMOUNT: \$30,785.00

The issuance of this modification does not amend any terms or conditions of the subject task order.

Please indicate your acceptance of this modification by having an official who is authorized to bind your organization, execute three (3) copies of this document in the space provided below and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Anita Hughes, Division of Contracts and Property Management, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records.

If you have any questions regarding the subject modification, please contact Anita Hughes, Contract Specialist, of my staff on (301) 415-6526.

Sincerely,


for Mary H. Mace, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Enclosure: As stated

ACCEPTED:


NAME


TITLE


DATE