



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

AUG 01 2002

Information Systems Laboratories, Inc.
ATTN: Mr. James F. Meyer
Vice President & Manager
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 6, ENTITLED, "INDEPENDENT
REVIEW OF ASME PRA STANDARD" UNDER CONTRACT NO. NRC-04-01-067

Dear Mr. Meyer:

The purpose of Modification No. 1 to Task Order 6 is to: 1) increase the obligated amount by \$558.00 from \$15,000.00 to \$15,558.00 to fully fund the task order; and 2) extend the period of performance from "August 1, 2002" to "December 31, 2002," at no additional cost to the government.

Accounting data for this task order is as follows:

B&R No.:	26015110197
Job Code:	Y6406
BOC Code:	252A
APPN No.:	31X0200.260
Obligate:	\$558.00


The issuance of this task order does not amend any terms or conditions of the subject contract.

TEMPLATE-ADM001


ADM02


Please indicate your acceptance of this modification by an official, who is authorized to bind your organization, execute three copies of this document in the spaces provided below and return two copies to the Contract Specialist. You should retain the third copy for your records. If you have any questions regarding the subject modification, please contact Anita Hughes, Contract Specialist, on 301-415-6526.

Sincerely,


Mary H. Mace, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration

AGREED:



Name


Title
8/5/02

Date