

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1 CONTRACT ID CODE	PAGE 1 OF PAGES 2
2 AMENDMENT/MODIFICATION NO 006	3 EFFECTIVE DATE 9/22/2002	4 REQUISITION/PURCHASE REQ NO ADM-98-148, 7/30/02	5 PROJECT NO (If applicable)	
6 ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts ATTN: T-7-I-2 Contract Management Center No. 2 Washington, DC 20555		7 ADMINISTERED BY (If other than Item 6) CODE		

8 NAME AND ADDRESS OF CONTRACTOR (No. street county State and ZIP Code)  OTIS ELEVATOR COMPANY  OTIS ELEVATOR COMPANY 2916 Business Center Drive Alexandria, VA 22314	(X)	9A AMENDMENT OF SOLICITATION NO
		9B DATED (SEE ITEM 11)
		10A MODIFICATION OF CONTRACT/ORDER NO NRC-10-98-148
	X	10B DATED (SEE ITEM 13) 09-22-1998
CODE	FACILITY CODE X	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment, (b) By acknowledging receipt of this amendment of each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (If required)  
 APPN No.: X0200 B&R No.: 24015-511302 Job Code: R0124  
 BOC: 254A OBLIGATE: \$158,129.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


(X)	A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A
	B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office appropriation date etc.) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43 103(b)
X	C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR Clause 52.217-9, OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 1989)
	D OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return \_\_\_\_\_ copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings including solicitation/contract subject matter where feasible)

SEE ATTACHED PAGE FOR MOD DETAILS

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed remains unchanged and in full force and effect

15A NAME AND TITLE OF SIGNER (Type or print)	16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert B. Webber Contracting Officer
15B CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C DATE SIGNED
16B UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C DATE SIGNED 09-04-2002

TEMPLATE- ADM001

ADM02

The purpose of this modification is to: (1) exercise Option Year Four, thereby extending the expiration date of the contract for an additional 12 months; (2) obligate FY 2002 funds in the amount of \$158,129.00, of which \$155,769.36 will cover the cost for elevator maintenance services provided during Option Year Four and \$2,359.64 will cover the cost for additional on-site elevator mechanic support for special events or functions during this option year; (3) increase the firm fixed price amount of the contract by \$155,769.36; and (4) increase the ceiling amount for special events or functions by \$2,359.64. Accordingly, the contract is hereby modified as follows:

1. Section B, subsection B.6. "CONSIDERATION AND OBLIGATION – FIRM FIXED PRICE (JUN 1988)," is modified to read as follows:

"The firm fixed price of this contract is \$727,922.60, which consists of \$135,744.00 for the base year, \$140,495.04 for Option Year One; \$145,412.50 for Option Year Two, \$150,501.80 for Option Year Three; and \$155,769.36 for Option Year Four.

In addition, the ceiling amount for additional on-site elevator mechanic support for special events or functions is \$9,414.64. The Contractor shall be reimbursed for these services at the fixed hourly rates specified in Subsection B.4 of this contract.

The total amount obligated under this contract is \$737,337.24."

2. Subsection B.10 entitled "Duration of Contract Period," is modified to extend the expiration date of the contract for an additional 12 months. Therefore, the paragraph under this section is modified to read as follows:

"The contract shall commence on 9/22/98 and will expire on 9/21/2003."

All other terms and conditions remain unchanged.

A summary of obligations from the award date, through the date of this action is provided below:

Total FY98 Obligation Amount:	\$138,104.00
Total FY99 Obligation Amount:	\$140,495.04
Total FY00 Obligation Amount:	\$145,412.40
Total FY01 Obligation Amount:	\$155,196.80
Total FY02 Obligation Amount:	\$158,129.00
Cumulative Total of NRC Obligation	\$737,337.24

This modification obligates FY02 funds in the amount of \$158,129.00.