



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

AUG 14 2002

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 2 ENTITLED, "RADTRAD  
ENHANCEMENT AND IMPROVEMENTS" UNDER CONTRACT NO. NRC-04-  
02-054


Dear Mr. Meyer:

The period of performance for Task Order No. 2 is changed to run from February 25, 2002 through December 31, 2002.


Please indicate your acceptance of Modification No. 1 to Task Order No. 2 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this modification, please contact me on (301) 415-8168.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED

  
NAME  
V.P.  
TITLE  
8/20/02  
DATE