



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 04 2002

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852


SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 5 ENTITLED, "INTEGRATED ANALYTIC METHODOLOGY AND TOOLS FOR ADVANCED REACTOR SYSTEM ANALYSES" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

The purpose of this modification is to allot \$52,929 in funding to the contract. The period of performance for Task Order No. 5 remains July 26, 2002 through July 25, 2004. The task order estimated cost and fixed fee remain at: Estimated Costs \$299,110 Fixed Fee \$23,929 CPFF Total \$323,929. \$52,929 in funds is hereby allotted to fully fund this task order. The accounting data for this task order mod is set forth as follows: RES ID: RES-C02-497 APPN: 31X0200 B&R:26060110840 JCN:Y6708 BOC: 252A Amount: \$52,929. **The Contractor is reminded that it shall not incur any cost on this task order beyond July 31, 2003 without prior written approval of the NRC Contracting Officer.**

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

A handwritten signature in black ink, appearing to read "Mary H. Mace".
Mary H. Mace, Contracting Officer
Division of Contracts
Office of Administration