



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

August 30, 2002

Beckman and Associates, Inc.
Attn: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 117 UNDER CONTRACT
NUMBER NRC-03-98-021

Dear Ms. Beckman:

The purpose of this modification is to extend the period of performance from August 30, 2002, to October 31, 2002, to allow for the completion of work due to a change in the schedule of the inspection. Accordingly, the task order is modified as follows:

"Task Order No. 117 shall be in effect from July 22, 2002, through October 31, 2002. There is no increase in the task order ceiling amount of \$22,639.05, or the obligated amount which remains \$20,000.00."

The issuance of this task order modification does not amend any terms or conditions of the subject contract.

Acceptance of Modification No. 1 to Task Order No. 117 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

Joyce A. Fields
for Sharon D. Stewart, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

ACCEPTED: Modification No. 1 to Task Order No. 117

E. L. McCoy for Vicki Beckman
NAME
Project Administrator
TITLE
9-5-02
DATE