

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1 CC CT ID CODE PAGE 1 OF PAGES 2

2 AMENDMENT/MODIFICATION NO M0022
3 EFFECTIVE DATE Refer to Block 16C.
4 REQUISITION/PURCHASE REQ NO NSR02307 - 7/28/2002
6 ISSUED BY U.S. Nuclear Regulatory Commission
7 ADMINISTERED BY U.S. Nuclear Regulatory Commission

8 NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)
GETRONICS GOVERNMENT SOLUTIONS, LLC
ATTN: Cheryl Cartwright
2525 Network Place
Herndon VA 20171
9A AMENDMENT OF SOLICITATION NO
9B DATED (SEE ITEM 11)
10A. MODIFICATION OF CONTRACT/ORDER NO
NRC-26-00-307 N/A
10B DATED (SEE ITEM 13)
08-01-2000

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.

12 ACCOUNTING AND APPROPRIATION DATA (If required)
272-15-130-398 H7049 252A 31X0200.272
OBLIGATE: \$119,440.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO IN ITEM 10A.
B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43.103(b)
C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF.
D OTHER (Specify type of modification and authority) Paragraph C.2 - Modifications/Enhancements to OCIMS

E. IMPORTANT: Contractor [X] is not, is required to sign this document and return copies to the Issuing office.

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)
Refer to the next page for the continuation of this modification.

15A NAME AND TITLE OF SIGNER (Type or print) Cheryl Cartwright Contracts Manager
16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Sharon D Stewart Contracting Officer
15B CONTRACTOR/OFFEROR Signature of person authorized to sign
15C DATE SIGNED 09-30-02
16B UNITED STATES OF AMERICA BY Sharon D Stewart Signature of Contracting Officer
16C DATE SIGNED 09-30-2002

TEMPLATE-ADM1001

ADM02

The U. S. Nuclear Regulatory Commission (NRC) hereby accepts the proposal of Getronics Government Solutions dated September 12, 2002 and revised via e-mail on September 26, 2002, which are hereby incorporated by reference and made a part hereof this modification, to provide the NRC with technical support associated with the acquisition of equipment for the Re-engineered Display Subsystem for its Operations Center Information Management System (OCIMS). As a result, the ceiling amount of the subject contract is hereby increased by \$58,212.93 from \$2,371,115.11 to \$2,429,328.04. In addition, this modification provides incremental funding in the amount of \$119,440.00 thereby increasing the obligated amount of the contract from \$1,776,003.40 to \$1,895,443.40

Accordingly, the following changes are hereby made:

1. Under Section C - Description/Specification/Statement of Work, Paragraph C.1 - Statement of Work for Operations Center Information Management System (OCIMS), Subparagraph 2.3 - Modifications/Enhancements to OCIMS, the NRC hereby accepts Getronics proposal dated September 12, 2002 and revised on September 26, 2002 to provide the NRC with technical support associated with the acquisition of equipment for the Re-engineered Display Subsystem as reflected in its proposal which is hereby incorporated by reference and made a part hereof this contract modification.

2. Under Section B - Supplies or Services and Prices/Costs, Paragraph B.3 - Schedule of Costs, Subparagraphs (a) and (b) are hereby deleted in their entirety and substituted in lieu thereof the following:

"B.4 CONSIDERATION AND OBLIGATION

- (a) The total estimated cost to the Government for full performance of this contract is \$2,429,328.04 (Base Year, Option Year 1, and Option Year 2), of which the sum of \$2,292,781.41 represents the reimbursable costs and of which \$136,546.63 represents the fixed fee.

- (b) The amount currently obligated by the Government with respect to this contract is \$1,895,443.40 of which the sum of \$1,790,048.31 represents the reimbursable costs and of which \$105,395.09 represents the fixed fee."

A summary of obligations for this contract from award date through the date of this action is provided below:

Total FY00 Obligations.....	\$ 252,403.00
Total FY01 Obligations.....	\$ 356,200.00
Total FY02 Obligations.....	\$1,286,840.40
 Cumulative Total of NRC Obligations.....	 \$1,895,443.40

This modification obligates FY02 funds in the amount of \$119,440.00

All other terms and conditions under this contract remains unchanged.