



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 25 2002

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852


SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 5 ENTITLED, "INTEGRATED ANALYTIC METHODOLOGY AND TOOLS FOR ADVANCED REACTOR SYSTEM ANALYSES" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:


The purpose of this modification is to increase the estimated and cost and fixed fee of this task order to accommodate an expedited completion schedule. The period of performance for Task Order No. 5 remains July 26, 2002 through July 25, 2004. The task order estimated cost and fixed fee are increased to the following: Estimated Costs \$546,716 Fixed Fee \$43,737 CPFF Total \$590,453. \$266,524 in funds is hereby allotted to fully fund this task order. The accounting data for this task order mod is set forth as follows: RES ID: RES-C02-507 APPN: 31X0200 B&R:26060110840 JCN:Y6708 BOC: 252A Amount: \$266,524. **The Contractor is reminded that it shall not incur any cost on this task order beyond July 31, 2003 without prior written approval of the NRC Contracting Officer.** Please indicate your acceptance of Task Order No. 5 Mod 2 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,


Mary H. Mace, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED:



NAME
VP

TITLE
9/25/02

DATE