

2 AMENDMENT/MODIFICATION NO M004	3 EFFECTIVE DATE See Block 15C	4 REQUISITION/PURCHASE REQ NO RES-01-065, 10/10/02	5 PROJECT NO (If applicable)
-------------------------------------	-----------------------------------	---	------------------------------

6 ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Two White Flint North - MS T-7-I-2 Contract Management Center No 2 Washington, DC 20555	7 ADMINISTERED BY (If other than Item 6) U S Nuclear Regulatory Commission Div of Contracts Two White Flint North - MS T-7-I-2 Washington, DC 20555
---	---

8 NAME AND ADDRESS OF CONTRACTOR (No street county, State and ZIP Code)  SC&A, Inc ATTN: Mr Sanford Cohen 6858 Old Dominion Drive Suite 301 McLean, VA 22101	(X) 9A AMENDMENT OF SOLICITATION NO	9B DATED (SEE ITEM 11)
CODE	FACILITY CODE	X 10A MODIFICATION OF CONTRACT/ORDER NO NRC-04-01-065
		10B DATED (SEE ITEM 13) 07-16-2001

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment, (b) By acknowledging receipt of this amendment of each copy of the offer submitted, or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. **FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.** If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12 ACCOUNTING AND APPROPRIATION DATA (If required) B&R: 36015304223; Job Code Y6407; BOC 252A; APP: 31X0200.360  
OBLIGATE: RES-C03-002 - \$2,380.00; RES-C03-003 - \$69,534.00

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X) A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43.103(b)

X C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF FAR Clause 52.232-20, Limitation of Cost



X D OTHER (Specify type of modification and authority) Mutual agreement of the parties

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 2 copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings including solicitation/contract subject matter where feasible)

SEE ATTACHED PAGES FOR MODIFICATION DETAILS

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed remains unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type or print) <b>SANFORD COHEN, PRESIDENT</b>	16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Robert Webber
15B CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C DATE SIGNED 11/20/02
16B UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C DATE SIGNED 11-13-2002

STANDARD FORM NO. 10-83  
**ADM002**

The purpose of this modification is to: (1) provide incremental funding in the amount of \$2,380.00, which fully funds the previous contract ceiling amount; (2) obligate additional funding in the amount of \$69,534.00 to allow for the completion of work under the contract, per the contractor's letter dated 9/30/02; (3) increase the contract's ceiling amount by \$69,534.00 from \$585,978.81 to \$655,512.81, (4) increase the contract's obligated amount by \$71,914.00 from \$583,598.81 to \$655,512.81, and (5) revise the delivery schedule. Accordingly, the contract is hereby modified as follows:

1. Under Subsection B.3, "CONSIDERATION AND OBLIGATION—COST PLUS FIXED FEE (JUN 1988) ALTERNATE I (JUN 1991), paragraphs (a), (c), and (d) are DELETED in their entirety and SUBSTITUTED with the following in lieu thereof:

"(a) The total estimated cost to the Government for full performance of this contract is \$655,512.81, of which the sum of \$612,106.30 represents the reimbursable costs, and \$43,406.51 represents the fixed fee."

"(c) The amount obligated by the Government with respect to this contract is \$655,512.81, which fully funds the contract."

"(d) It is estimated that the amount currently allotted will cover performance through May 31, 2003."

2. Under Modification No. 3, Statement of Work, Section VI entitled "DELIVERABLES AND DELIVERY SCHEDULE," change the due dates for the deliverables listed below:

"The draft final NUREG-1640 shall be due December 9, 2002."

"The Engineering Design Files, complete with virus-free, electronic copies of the spreadsheets workbooks, as appropriate, shall be March 1, 2003."

The spreadsheets, in an electronic format, and a User's Manual, in both electronic and hard copy formats, shall be due March 1, 2003."

A summary of obligations for this contract, from award through the date of this action, is provided below:

Total FY01 Obligation Amount:	\$200,870.00
Total FY02 Obligation Amount:	\$382,728.81
Total FY03 Obligation Amount:	\$ 71,914.00

Cumulative Total of NRC Obligations: \$655,512.81

This modification obligates FY03 funds in the amount of \$71,914.00.

All other terms and conditions of the contract remain unchanged.