



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

NOV - 6 2002

Beckman and Associates, Inc.
Attn: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 4 TO TASK ORDER NO. 114 UNDER CONTRACT
NUMBER NRC-03-98-021

Dear Ms. Beckman:

The purpose of this modification is to extend the period of performance from 11/18/02, to 12/06/02, to allow for the completion of work due to rescheduling the "wrap-up" meeting. Accordingly, the task order is modified as follows:

"Task Order No. 114 shall be in effect from May 24,2002, through December 6, 2002. There is no increase in the task order ceiling or obligated amounts which remain at \$125,675.48."

The issuance of this task order modification does not amend any terms or conditions of the subject contract.

Acceptance of Modification No. 4 to Task Order No. 114 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

Donald A. King, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

ACCEPTED: Modification No. 4 to Task Order No. 114

Vicki Beckman
NAME
Vice President
TITLE
11-10-02
DATE