



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

DEC 18 2002

Information Systems Laboratories, Inc.
ATTN: Mr. James F. Meyer
Vice President & Manager
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 3, ENTITLED, "COST ANALYSIS IN SUPPORT OF GSI-189" UNDER CONTRACT NO. NRC-04-01-067

In accordance with Section G.4, Task Order Procedures, of the subject contract, this letter definitizes Modification No. 3 to Task Order No. 3 to extend the period of performance from "December 31, 2002" to "June 30, 2003," with no change to the task order cost ceiling and obligation amounts. Accordingly, the task order is hereby revised as follows:

The second paragraph, first sentence, of the basic task order definitization letter is deleted and the following is substituted in lieu thereof:

"Task Order No. 3 shall be in effect from March 18, 2002 through June 30, 2003, with a cost ceiling of \$71,295.00."

The issuance of this modification does not amend any terms or conditions of the subject task order.

Please indicate your acceptance of this modification by an official, who is authorized to bind your organization, execute three copies of this document in the spaces provided below, and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Anita Hughes, Division of Contracts, Mail Stop T-712, Washington, DC 20555. You should retain the third copy for your records. Please contact Ms. Hughes at (301) 415-6526 should you have questions regarding the subject modification.

Sincerely,

Robert B. Webber

Robert B. Webber, Contracting Officer
Contract Management Center No. 2
Division of Contracts
Office of Administration

AGREED:

James F. Meyer

Name

VP

Title

12/20/02

Date

TEMPLATE - ADM001

ADM002