



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D C. 20555-0001

December 12, 2002

Wesley C. Patrick, President
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 9 to Task Order No. 10 Under Contract NRC-02-97-001

Dear Dr. Patrick:

The purpose of this modification is to extend the expiration date of the period of performance of the subject task order from December 31, 2002, to January 31, 2003, at no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this action is given below:

FY01 Obligation Amount:	\$ 94,038
FY01 Deobligation Amount:	20,000
FY02 Obligation Amount:	189,311
Cumulative Total:	\$263,349


This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMC1, Mail Stop T7I2, Washington, DC 20555. You should retain the third copy for your records.


If you have any questions regarding this modification, please contact the undersigned on 301-415-6730.

Sincerely,



Barbara Meehan, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Accepted:



Name

R.B. Kalmbach, Director, Contracts

Title

December 17, 2002

Date