



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

January 15, 2003

MANDEX, Inc.
ATTN: Kevin M. Couch
Director of Administration
12500 Fair Lakes Circle, Suite 160
Fairfax, VA 22033-3804

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 5, ENTITLED, "SUPPORT DWM GIS AND 3D MODELING EFFORTS RELATED TO THE PROPOSED WASTE REPOSITORY AT YUCCA MOUNTAIN, NEVADA," UNDER CONTRACT NO. NRC 02-00-008

Dear Mr. Couch:

The purpose of this modification is to extend the period of performance through March 31, 2003, at no increase to the task order ceiling amount to allow for the continuation of technical support required for DWM GIS and 3D Modeling efforts related to Yucca Mountain.

Accordingly, the following change is hereby made:

The second paragraph of the definitization letter dated, February 18, 2002, is deleted in its entirety and substituted in lieu thereof the following:

"Task Order No. 5 shall be in effect from February 18, 2002, through March 31, 2003, with a cost ceiling of \$246,646.00. The amount of \$227,114.00 represents the total estimated reimbursable costs, and the amount of \$19,532.00 represents the fixed fee."

This modification is being issued unilaterally based on Mandex, Inc.'s, letter dated January 15, 2003, in which the contractor agreed to the no-cost-extension.

All other terms and conditions under the subject task order remains unchanged.

If you have any questions regarding the subject modification, please contact Michael Turner, Contract Specialist on (301) 415-6535.

Sincerely,

A handwritten signature in black ink, appearing to read "Sharon D. Stewart".

Sharon D. Stewart, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

TEMPLATE - ADM001

ADM002