



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

January 15, 2003

MANDEX, Inc.  
ATTN: Kevin M. Couch  
Director of Administration  
12500 Fair Lakes Circle, Suite 160  
Fairfax, VA 22033-3804

SUBJECT: MODIFICATION NO. 2 TO TASK ORDER NO. 6, ENTITLED, "SUPPORT OF  
NMSS GIS AND 3D MODELING EFFORTS IN AREAS OTHER THAN YUCCA  
MOUNTAIN NEVADA," UNDER CONTRACT NO. NRC 02-00-008

Dear Mr. Couch:

The purpose of this modification is to extend the period of performance through March 31, 2003, at no increase to the task order ceiling amount to allow for the continuation of technical support required for DWM GIS and 3D Modeling efforts related to Yucca Mountain

Accordingly, the following changes is hereby made:

The second paragraph of the definitization letter dated, February 19, 2002, is deleted in its entirety and substituted in lieu thereof the following:

"Task Order No. 6 shall be in effect from February 19, 2002, through March 31, 2003, with a cost ceiling of \$134,011.00. The amount of \$123,399.00 represents the total estimated reimbursable costs, and the amount of \$10,612.00 represents the fixed fee."

This modification is being issued unilaterally based on Mandex, Inc 's, letter dated January 15, 2003, in which the contractor agreed to the no-cost-extension.

All other terms and conditions under the subject task order remains unchanged.

If you have any questions regarding the subject modification, please contact Michael Turner, Contract Specialist on (301) 415-6535.

Sincerely,

A handwritten signature in cursive script, reading "Sharon D. Stewart", is positioned above the typed name.

Sharon D. Stewart, Contracting Officer  
Contract Management Center No. 1  
Division of Contracts  
Office of Administration