



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D C. 20555-0001

January 29, 2003

Advanced Technologies and Laboratories  
International, Inc.  
ATTN.: Ms Ray-way Hwang  
20010 Century Boulevard, Suite 500  
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 10 TO TASK ORDER NO. 4 ENTITLED "TECHNICAL ASSISTANCE IN UPDATING REGULATORY GUIDES ASSOCIATED WITH INDEPENDENT SPENT FUEL STORAGE INSTALLATIONS AND THE TRANSPORTATION OF SPENT FUEL" UNDER CONTRACT NO NRC-02-00-010

Dear Ms Hwang

This Modification No. 10 to Task Order 4 provides incremental funding in the amount of \$35,000.00, thereby increasing the obligated amount from \$426,000.00 to \$461,000.00. All other terms and conditions for this task order remain.

Accounting data for Modification No. 10 to Task Order No. 4 is as follows

B&R No.: 35015308270  
Job Code. J5281  
BOC 252A  
APPN No.: 31X0200  
Obligate: \$35,000.00

A summary of obligations for the subject task order, from award date through the date of this action is given below:


FY00 Obligation Amount.	\$ 66,000.00
FY01 Obligation Amount:	\$100,000.00
FY02 Obligation Amount:	\$225,000.00
FY03 Obligation Amount:	\$ 70,000.00
Cumulative Amount:	\$461,000.00

The obligated amount shall, at no time, exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

Page 2  
Modification No 10 to Task Order No 4

The issuance of this task order modification does not amend any terms or conditions of the subject contract

Sincerely,



Joyce A. Fields, Contracting Officer  
Contract Management Center No. 1  
Division of Contracts  
Office of Administration