


UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001



February 14, 2003

Wesley C. Patrick, President  
Center for Nuclear Waste  
Regulatory Analyses  
6220 Culebra Road  
PO Drawer 28510  
San Antonio, TX 78228-0510

Subject: Modification No. 2 to Task Order No. 11 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this task order modification is to extend the expiration date of the period of performance from March 22, 2003, to May 22, 2003, at no additional cost or obligation to the Government.

All other terms and conditions of this task order, including the ceiling amount of \$125,280 remain the same.

A summary of obligations under this task order, from date of award through this modification, is given below:

Total FY 02 obligations	\$113,036
Total FY 03 obligations	12,244
Cumulative total of NRC obligations	\$125,280


This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of the contract.

Please indicate your acceptance of this modification by having an official authorized to bind your organization execute three (3) copies of this document in the space provided and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara Meehan, ADM/DC/CMC1, Mail Stop T712, Washington, DC 20555. You should retain the third copy for your records.


If you have any questions regarding this matter, please call me on (301) 415-6730.


Sincerely,



Barbara Meehan, Contracting Officer  
Contract Management Center No. 1  
Division of Contracts  
Office of Administration

Accepted:

  
\_\_\_\_\_  
Name

 R.B. Kalmbach, Director, Contracts  
Title

February 19, 2003  
Date