



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

FEB 24 2003

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 6 ENTITLED, "TRAC-M CODE  
CONSOLIDATION DEVELOPMENTAL ASSESSMENT" UNDER CONTRACT  
NO. NRC-04-02-054

Dear Mr. Meyer:

The purpose of this modification is to allot incremental funds and to extend the expiration date of the task order. The period of performance for Task Order No. 6 is changed to run from September 10, 2002 through April 30, 2003. The task order estimated cost and fixed fee remains as follows: Estimated Costs \$223,729 Fixed Fee \$17,300 CPFF Total \$241,028. \$131,028 in funds is hereby allotted to this task order which now fully funds the task order. The accounting data for this task order is set forth as follows: RES ID: RES-C03-022 APPN: 31X0200 B&R:36015110205 JCN:Y6673 BOC: 252A Amount Obligated This Action: \$131,028


Please indicate your acceptance of Task Order No. 6 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED:

  
\_\_\_\_\_  
NAME  
V8  
\_\_\_\_\_  
TITLE  
2/25/03  
\_\_\_\_\_  
DATE