



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

FEB 19 2003

Information Systems Laboratories, Inc.  
ATTN James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 4 ENTITLED, "AP1000  
ANALYSIS" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

This purpose of this modification is to extend the period of performance at no change to the estimated cost or fixed fee. The period of performance for Task Order No. 4 is changed to run from May 13, 2002 through May 31, 2003. All other terms and conditions of this task order remain unchanged.

Please indicate your acceptance of this modification to Task Order No. 4 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED:

SIGNATURE

TITLE

DATE

V.P.

2/21/03