



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

FEB 19 2003

Information Systems Laboratories, Inc.
ATTN. James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 7 ENTITLED, "TRAC-M
ASSESSMENT OF PWR STEAM AND FEEDWATER LINE BREAK" UNDER
CONTRACT NO. NRC-04-02-054


Dear Mr. Meyer:

This purpose of this modification is to extend the period of performance at no change to the estimated cost or fixed fee. The period of performance for Task Order No. 7 is changed to run from September 10, 2002 to March 31, 2003. All other terms and conditions of this task order remain unchanged.


Please indicate your acceptance of this modification to Task Order No. 7 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED:



NAME
VP

TITLE
2/21/03

DATE