



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

FEB 27 2003

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 8 ENTITLED, "ESBWR  
UPGRADES TO TRAC-M" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

This purpose of this modification to extend the period of performance by 3 months. The period of performance for Task Order No. 8 is changed to run from September 17, 2002 through May 31, 2003. The task order estimated cost and fixed fee remains as follows: Estimated Costs:\$186,737 Fixed Fee:\$13,628 CPFF Total:\$200,365. Only \$175,000 has been allotted to this task order to date. All other terms and conditions of this task order remain unchanged.


Please indicate your acceptance of Task Order No. 8 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED:

  
\_\_\_\_\_  
NAME  
VP  
\_\_\_\_\_  
TITLE  
2/28/03  
\_\_\_\_\_  
DATE