



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

~~NOV~~ 17 2003

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 7 TO TASK ORDER NO. 1 ENTITLED, "PTS ANALYSIS"
UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

This purpose of this modification is provide the final increment of funds and to extend the period of performance for Task Order No. 1. The period of performance is changed to run from December 20, 2001 through March 31, 2003. The task order estimated cost and fixed fee remains unchanged. \$63,664 in funds are hereby allotted to this task order bringing the total funds to \$638,262. Accounting Data for Task Order No. 1 Mod 7 is as follows: RES-C03-369, 31X0200 36015110191, Y6598, 252A, \$63,664.

Please indicate your acceptance of Modification No. 7 to Task Order No. 1 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this modification, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED: 

NAME

VP

TITLE

3/18/03

DATE

TEMPLATE - ADM001

ADM002