



Department of Energy

Washington, DC 20585

QA: L

JUL 10 1997

L. D. Foust, Technical Project Officer
for Yucca Mountain Site
Characterization Project
TRW Environmental Safety Systems, Inc.
1180 Town Center Drive, M/S 423
Las Vegas, NV 89134

APPROVAL OF CORRECTIVE ACTION EXTENSION REQUEST FOR
DEFICIENCY REPORT (DR) YM-97-D-005 RESULTING FROM OFFICE OF
QUALITY ASSURANCE SURVEILLANCE YMP-SR-96-028 OF THE CIVILIAN
RADIOACTIVE WASTE MANAGEMENT SYSTEM MANAGEMENT AND
OPERATING CONTRACTOR

Reference: Ltr, Hayes to Horton, dtd 6/27/97

The referenced letter requested that the corrective action due date for DR YM-97-D-005
be extended to August 15, 1997. As the first request for extension on this DR, the new
due date is accepted in accordance with Administrative Procedure 16.2Q, Revision 2.

Please be advised additional requests will be escalated through the Office of Civilian
Radioactive Waste Management.

If you have any questions, please contact either James Blaylock at (702) 794-1420 or
John R. Doyle at (702) 794-1465.

Donald G. Horton, Director
Office of Quality Assurance

OQA:JB-1874

- cc:
- T. A. Wood, DOE/HQ (RW-55) FORS
- J. O. Thoma, NRC, Washington, DC
- W. L. Belke, NRC, Las Vegas, NV
- S. W. Zimmerman, NWPO, Carson City, NV
- B. R. Justice, M&O, Las Vegas, NV
- R. A. Morgan, M&O, Las Vegas, NV
- J. R. Doyle, OQA/QATSS, Las Vegas, NV
- D. G. Sult, OQA/QATSS, Las Vegas, NV

NH33

1/0

WM-11
1027

9707160068 970710
PDR WASTE
WM-11 PDR



Recap: NMS/HWR

