



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

APR 30 2003

Beckman and Associates, Inc.
ATTN: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 140, UNDER CONTRACT NO.
NRC-03-98-021

Dear Ms. Beckman:

The purpose of this modification is to extend the period of performance from April 30, 2003, to May 16, 2003, and revise the Statement of Work (SOW). There is no increase in the level of effort or the cost ceiling as a result of this modification. Accordingly, the following changes are hereby made:


"Task Order No. 140 shall be in effect from January 17, 2003, through May 16, 2003, with a cost ceiling of \$45,039.35. The amount of \$43,621.65 represents the estimated reimbursable costs, and the amount of \$1,417.70 represents the fixed fee. The SOW is revised as stated in the enclosed SOW."

All other terms and conditions of this task order and the contract remain the same.

Acceptance of Modification No. 1 to Task Order No. 140 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

If you have any questions concerning this matter, contact Mona Selden, on (301) 415-7907.

Sincerely,



Donald A. King, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

Enclosure: Statement of Work

ACCEPTED: Modification No. 1 to Task Order No. 140



NAME

CEO

TITLE

5-2-03

DATE

CONTRACT NRC-03-98-021

STATEMENT OF WORK
Modification No. One (1) to Task Order No. 140

The purpose of this modification is to: (1) extend the period of performance from April 30, 2003, to May 16, 2003; (2) revise the "Schedule" under the Section entitled, "WORK REQUIREMENTS AND SCHEDULE"; and (3) delete one 3-day trip to NRC Headquarters in Rockville, Maryland and add one 3-day trip to the NRC Regional office.

Accordingly, the following Sections of the Statement of Work are deleted entirely and replaced as stated below:

- (1) **PERIOD OF PERFORMANCE: 01/17/03 - 05/16/03**
- (2) **WORK REQUIREMENTS AND SCHEDULE**

It shall be the responsibility of the contractor to assign qualified technical staff, employees, and subcontractors, who have the required educational background, experience, or combination thereof, to meet both the technical and regulatory objectives of the work specified in this Statement of Work (SOW). The NRC will rely on representation made by the contractor concerning the qualifications of the personnel proposed for assignment to this task order including assurance that all information contained in the technical and cost proposals, including resumes and conflict of interest disclosures, is accurate and truthful.

The Team Leader may issue technical direction from time to time during the duration of this task order. Technical direction must be within the general Statement of Work stated in this task order, and shall not constitute new assignments of work or changes of such nature as to justify an adjustment in cost or period of performance. The contractor shall refer to the basic contract for further information and guidance on any technical directions issued under this task order.

Any modifications to the scope of work, cost, or period of performance of this task order must be issued by the Contracting Officer and will be coordinated with the Project Officer. Specific tasks under this task order are a continuation of work previously accomplished under TO 114, and are as follows:

- (1) Identify existing inspection procedures (IPs) which apply to ITAACs;
- (2) Update SECY 94-294 tables that discuss how ITAAC for the high pressure core flooders will be inspected;
- (3) Review tables in Appendix B of November 20, 2001 NEI letter. Identify differences between NEI tables, SECY 94-294 tables and matrix of ITAACs vs. IPs;
- (4) Evaluate inspection resources required for IPs.

(5) Document the above effort in a format provided by the Team Leader.

Work will begin on, or about January 20, 2003 and run twelve weeks through April 12, 2003.
The work will be discussed at a meeting in Region IV the week of May 5, 2003.

(3) TRAVEL (for estimating purposes only)

Three 3-day trips to the Region office.

The contractor shall coordinate all travel arrangements in advance with the NRC Team Leader.