

Sandia National Laboratories

Albuquerque, New Mexico 87185

February 1, 1990

David Tiktinsky
Program Management, Policy Development
and Analysis Staff
Office of Nuclear Materials Safety and
Safeguards
U.S. Nuclear Regulatory Commission
Washington, DC 20555

Dear Mr. Tiktinsky:


This is in response to your letter of January 30, 1990 in which you request a new schedule for the outstanding deliverables in FIN A1165. We believe that the manner you suggest to resolve the concerns expressed by both NRC and SNL on the completion of this project is quite reasonable. We will take the necessary measures to insure that we will follow the guidelines outlined in your letter.

Attached is a schedule for submitting the remaining outstanding deliverables. Given the current status of each deliverable, we believe that these dates can be met. We also think that SNL should be able to submit final camera-ready copy of draft reports within 45 days after NRC review comments have been received at SNL. This turn-around time is based on the assumption that NRC review comments will not result in extensive re-write of a report. I also wish to note that the turn-around time for typing and management sign-off is not totally under the Division Supervisor's control, and this has caused some delays in the past.

Given the proposed schedule, SNL shall be able to complete all deliverables before May 31, 1990.

I trust that this information meets your requirements. If you have any questions, please do not hesitate to call me at (FTS)844-5303.

Sincerely,


Evaristo J. Bonano, Supervisor
Waste Management Systems
Division 6416

attachment: as stated

copy to:
6416 P. A. Davis
6416 L. L. Price
6416 1183000 File
6416 Day File

9002050183 900201
PDR WMRES EXISANL
A-1165 PDC

WM-11
NH14
A-1165

PROPOSED SCHEDULE FOR OUTSTANDING DELIVERABLES
 FIN A1165
 FEBRUARY 1, 1990

<u>Subtask</u>	<u>Draft Report Original Due Date</u>	<u>Draft Report Proposed Due Date</u>	<u>Camera-Ready Copy Sent to NRC</u>	<u>Report Status</u>
1.1	-	-	2/1/90	Completed
1.3e	-	-	2/15/90	Management Sign-off
2.1	12/15/89	1/15/90	45 days after comments received	In NRC Review
2.2/2.6c	2/15/90	3/15/90	45 days after comments received	In Preparation
2.3	-	-	3/23/90	In Final Revision
2.4a	1/31/90	2/9/90	45 days after comments received	In Review
2.5	-	-	3/15/90	Final Preparation
2.6a	-	-	2/15/90	Management Sign-off
2.6d	12/15/89	2/28/90	45 days after comments received	In Review
3.2	12/15/89	2/28/90	45 days after comments received	In Review