

**PROOF**

EXPENDITURES:

.Prototype Testing:	Work Days Remain	<u>234</u>	Expended	<u>6</u>	%
.REECO: Current Week-Prototype Testing	\$ *		Year to Date \$	*	
Current Week-G-Tunnel Operation	\$ 32,923		Year to Date \$	113,824	
.H&N: Current Week-Prototype Testing	\$ 0		Year to Date \$	2,587	
.F&S: Current Week-Prototype Testing	\$ 3,385		Year to Date \$	11,261	

\* Not available at time of this report.

8912040052 891128  
PDR WASTE  
WM-11 CDC