



Department of Energy

Nevada Operations Office

P. O. Box 98518

Las Vegas, NV 89193-8518

NOV 30 1989

WBS 1.2.9.3

QA

Distribution

YUCCA MOUNTAIN PROJECT OFFICE (PROJECT OFFICE) QUALITY ASSURANCE (QA)
SEMIANNUAL SURVEILLANCE SCHEDULE FOR FISCAL YEAR (FY) 1990

Enclosed is Revision 1 of the Project Office QA surveillance schedule for both internal and external surveillances planned for the next six months of FY 1990. The schedule is reviewed on a monthly basis and reissued as required to reflect additional surveillances and other changes that may occur.

If you have any questions concerning this schedule, please contact James Blaylock of my staff at (702) 794-7913 or FTS 544-7913.

Carl P. Gertz, Project Manager
Yucca Mountain Project Office

YMP:JB-987

Enclosure:
FY 1990 Surveillance Schedule

8912050343 891130
PDR WASTE
WM-11 FDC

FULL TEXT ASCII SCAN
ADD: JEKennedy

1/1
N/A02
WM-11
102.7

ENCLOSURE

ACTIVITY ID	ORG	EARLY START	EARLY FINISH				
				FENIX SCISSOR NEVADA			
FN02	FSN	20NOV89	27NOV89	<input type="checkbox"/> PROCUREMENT			
FN04	FSN	2JAN90	5JAN90		<input type="checkbox"/> SOFTWARE CONTROL		
FN06	FSN	5MAR90	9MAR90			<input type="checkbox"/> ES-1 COLLAR 50% DESIGN	
				HOLMES AND NARVER			
HN06	HGN	15JAN90	19JAN90	<input type="checkbox"/> PROCUREMENT			
HN08	HGN	5FEB90	9FEB90		<input type="checkbox"/> SOFTWARE CONTROL		
HN02	HGN	5MAR90	9MAR90			<input type="checkbox"/> MAIN PAD 50% DESIGN	
HN04 *	HGN	5MAR90	9MAR90		<input type="checkbox"/> SITE PREP & MOBILIZATION PACKAGE		
HN10	HGN	12MAR90	16MAR90			<input type="checkbox"/> RECORDS CONTROL	
				LOS ALAMOS NATIONAL LABORATORY			
LA02	LNL	27NOV89	1DEC89	<input type="checkbox"/> IDS READINESS REVIEW/SOFTWARE CONTROL			
LA04	LNL	8JAN90	12JAN90		<input type="checkbox"/> IDS PHASE 1	<input type="checkbox"/> 30% DESIGN	
LA06	LNL	5FEB90	9FEB90		<input type="checkbox"/> PROCUREMENT		
LA08	LNL	5MAR90	9MAR90		<input type="checkbox"/> RECORDS CONTROL, AUDITS, & SURVEILLANCES		
				LAWRENCE LIVERMORE NATIONAL LABORATORY			
LL06	LLNL	13NOV89A	14NOV89A	<input checked="" type="checkbox"/> SOFTWARE CONTROL			
LL02	LLNL		26OCT89A				
LL04	LLNL	11DEC89	15DEC89		<input type="checkbox"/> STUDY PLANS CRITERIA 1, 4, 7, 12, 17, 18		
				REYNOLDS ELECTRICAL AND ENGINEERING			
RE02	REECO	12FEB90	16FEB90			<input type="checkbox"/> RECORDS CONTROL	
RE04	REECO	19MAR90	23MAR90			<input type="checkbox"/> CALIBRATION	
				SANDIA NATIONAL LABORATORIES			
SN10	SNL	27NOV89	1DEC89	<input type="checkbox"/> PSL CALIBRATION SERVICES			
SN06	SNL	2JAN90	5JAN90		<input type="checkbox"/> PROCUREMENT, TRAINING, AUDITS, & SURVEL. CALIB.		
SN04	SNL	29JAN90	2FEB90		<input type="checkbox"/> SOFTWARE CONTROL		
SN08	SNL	19MAR90	23MAR90		<input type="checkbox"/> CALIB., DOC. CNTRL., INSTR., PROCED. & DWGS		
SN02 *	SNL	2APR90	6APR90		<input type="checkbox"/> INDEP REVW OF DESIGN & PERFORMANCE ASSESSMENT		
				SUPPLIER QUALIFICATION			
SQ1	SQ	2JAN90	5JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION J. L. SHEPARD & ASSOC		
SQ2	SQ	2JAN90	5JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION FLUKE TECHNICAL CENTER		
SQ3	SQ	8JAN90	12JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION PACIFIC NORTHWEST LAB.		
SQ4	SQ	8JAN90	12JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION RINGARD METROLOGY		
SQ5	SQ	15JAN90	19JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION ISOTOPE PRODUCTS		
SQ6	SQ	15JAN90	19JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION KURZ INSTRUMENT INC.		
SQ7	SQ	22JAN90	26JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION SAIC		
SQ8	SQ	22JAN90	26JAN90		<input type="checkbox"/> SUPPLIER QUALIFICATION SAIC/RADECO		

activity duration dates
 resource activity
 progress bar

Project Start: 01NOV88
 Project Finish: 04APR90

DEPARTMENT OF ENERGY
 YUCCA MOUNTAIN PROJECT OFFICE
 SEMIANNUAL SURVEILLANCE SCH W/ORG



DGH
 11/29/89

Sheet 1 of 2

BY OFFICE MEMORANDUM SUPERVISOR REVIEW		
NO.	DATE	INITIALS

Date Date: 07NOV89
 Dist Date: 08NOV89

ACTIVITY ID	ORG	EARLY START	EARLY FINISH																																								
				SUPPLIER QUALIFICATION																																							
SQ10	SG	29JAN90	2FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION TERRADDEX CORP.																																		
SQ9	SG	29JAN90	2FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION AMERSHAN																																		
SQ11	SG	5FEB90	9FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION MERIAN INSTRUMENTS																																		
SQ12	SG	5FEB90	9FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION PYLON ELECTRIC																																		
SQ13	SG	12FEB90	16FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION CLIMATRONICS CORP.																																		
SQ14	SG	12FEB90	16FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION ORNL ANALYTICAL																																		
SQ16	SG	20FEB90	21FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION TROEMNER																																		
SQ15	SG	20FEB90	26FEB90					<input type="checkbox"/>	SUPPLIER QUALIFICATION ANALYTICS INC.																																		
SQ17	SG	26FEB90	2MAR90					<input type="checkbox"/>	SUPPLIER QUALIFICATION BELFORT INSTRUMENT																																		
SQ18	SG	5MAR90	9MAR90					<input type="checkbox"/>	SUPPLIER QUALIFICATION WEDDING & ASSOCIATES																																		
SQ19	SG	5MAR90	9MAR90					<input type="checkbox"/>	SUPPLIER QUALIFICATION LUDLUM MEASUREMENTS, INC.																																		
SQ20	SG	12MAR90	16MAR90					<input type="checkbox"/>	SUPPLIER QUALIFICATION EVERLINE ANALYTICAL SVCS																																		
SQ21	SG	12MAR90	16MAR90					<input type="checkbox"/>	SUPPLIER QUALIFICATION FISON SERVICE																																		
				PROJECT OFFICE / T&MSS																																							
P002	T&MSS	29NOV89	31OCT89A						STUDY PLAN DOCUMENT PACKAGES																																		
P004 *	T&MSS	29NOV89	5DEC89					<input type="checkbox"/>	AIR QUAL PROG/MET MONITORING																																		
P018	T&MSS	4DEC89	8DEC89					<input type="checkbox"/>	SDR PROCESS																																		
P008	T&MSS	18DEC89	22DEC89					<input type="checkbox"/>	RADIOLOGICAL MONITORING																																		
P010	T&MSS	8JAN90	12JAN90					<input type="checkbox"/>	EPA (RADIOLOGICAL MONITORING)																																		
P016	T&MSS	8JAN90	12JAN90					<input type="checkbox"/>	EVAL. ALTERNATIVES FOR ESF																																		
P012	T&MSS	15JAN90	19JAN90					<input type="checkbox"/>	PROCUREMENT																																		
P014	T&MSS	22JAN90	26JAN90					<input type="checkbox"/>	TRAINING																																		
P006	T&MSS	26FEB90	2MAR90					<input type="checkbox"/>	QA AUDITS AND SURVEILLANCES																																		
				U. S. GEOLOGICAL SURVEY																																							
USG2	USGS	14NOV89A	16NOV89A					<input checked="" type="checkbox"/>	SITE MONITORING																																		
US04	USGS	11DEC89	15DEC89					<input type="checkbox"/>	FOLLOWUP OF SDR'S/CRITERIA 1.5.10																																		
US06	USGS	15JAN90	19JAN90					<input type="checkbox"/>	SOFTWARE CONTROL																																		
US08	USGS	20FEB90	23FEB90					<input type="checkbox"/>	CALIBRATION / RECORDS CONTROL																																		
US10	USGS	26MAR90	30MAR90					<input type="checkbox"/>	STUDY PLANS / TECHNICAL REVIEW																																		
* RN04 Delayed due to slip in ESF schedule SN02 Delayed due to slip in ESF schedule PO04 Delayed due to logistics																																											
<input type="checkbox"/> Primary activity <input type="checkbox"/> Critical activity <input type="checkbox"/> Support activity		Project Start: 29NOV89 Project Finish: 31OCT89		DEPARTMENT OF ENERGY YUCCA MOUNTAIN PROJECT OFFICE SEMIANNUAL SURVEILLANCE SCH W/ORG				Sheet 2 of 2 Date Rec: 17NOV90 Print Date: 22NOV90		TOP OFFICE CONTROL, OVERLAP/SHOULDER CONTROL <table border="1"> <thead> <tr> <th>NO</th> <th>DATE</th> <th>REVISION</th> </tr> </thead> <tbody> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> <tr><td> </td><td> </td><td> </td></tr> </tbody> </table>	NO	DATE	REVISION																														
NO	DATE	REVISION																																									

ACTIVITY ID	ORG	EARLY START	EARLY FINISH						
				SUPPLIER QUALIFICATION					
SQ10	SG	29JAN90	2FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION TERRADEX CORP.
SQ9	SG	29JAN90	2FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION AMERSHAN
SQ11	SG	5FEB90	9FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION MERIAN INSTRUMENTS
SQ12	SG	5FEB90	9FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION PYLON ELECTRIC
SQ13	SG	12FEB90	16FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION CLIMATRONICS CORP.
SQ14	SG	12FEB90	16FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION ORNL ANALYTICAL
SQ16	SG	20FEB90	21FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION TROEMNER
SQ15	SG	20FEB90	26FEB90						<input type="checkbox"/> SUPPLIER QUALIFICATION ANALYTICS INC.
SQ17	SG	26FEB90	2MAR90						<input type="checkbox"/> SUPPLIER QUALIFICATION BELFORT INSTRUMENT
SQ18	SG	5MAR90	9MAR90						<input type="checkbox"/> SUPPLIER QUALIFICATION WEDDING & ASSOCIATES
SQ19	SG	5MAR90	9MAR90						<input type="checkbox"/> SUPPLIER QUALIFICATION LUDLUM MEASUREMENTS, INC.
SG20	SG	12MAR90	16MAR90						<input type="checkbox"/> SUPPLIER QUALIFICATION EVERLINE ANALYTICAL SRVS.
SG21	SG	12MAR90	16MAR90						<input type="checkbox"/> SUPPLIER QUALIFICATION FISON SERVICE
				PROJECT OFFICE / T&MSS					
P002	T&MSS		31OCT89A						<input type="checkbox"/> STUDY PLAN DOCUMENT PACKAGES
P004 *	T&MSS	29NOV89	5DEC89						<input type="checkbox"/> AIR QUAL PROG/MET MONITORING
P018	T&MSS	4DEC89	8DEC89						<input type="checkbox"/> SOR PROCESS
P008	T&MSS	18DEC89	22DEC89						<input type="checkbox"/> RADIOLOGICAL MONITORING
P010	T&MSS	8JAN90	12JAN90						<input type="checkbox"/> EPA (RADIOLOGICAL MONITORING)
P016	T&MSS	8JAN90	12JAN90						<input type="checkbox"/> EVAL. ALTERNATIVES FOR ESF
P012	T&MSS	15JAN90	19JAN90						<input type="checkbox"/> PROCUREMENT
P014	T&MSS	22JAN90	26JAN90						<input type="checkbox"/> TRAINING
P006	T&MSS	26FEB90	2MAR90						<input type="checkbox"/> QA AUDITS AND SURVEILLANCES
				U. S. GEOLOGICAL SURVEY					
US02	USGS	14NOV89A	16NOV89A						<input type="checkbox"/> SITE MONITORING
US04	USGS	11DEC89	15DEC89						<input type="checkbox"/> FOLLOWUP OF SOR'S/CRITERIA 1.5, 18
US06	USGS	15JAN90	19JAN90						<input type="checkbox"/> SOFTWARE CONTROL
US08	USGS	20FEB90	23FEB90						<input type="checkbox"/> CALIBRATION / RECORDS CONTROL
US10	USGS	26MAR90	30MAR90						<input type="checkbox"/> STUDY PLANS / TECHNICAL REVIEW
<p>* P004 Delayed due to slip in ESF schedule SN02 Delayed due to slip in ESF schedule P004 Delayed due to logistics</p>									
		DEPARTMENT OF ENERGY YUCCA MOUNTAIN PROJECT OFFICE SEMIANNUAL SURVEILLANCE SCH M/DRG				Sheet 2 of 2			
Project Start: 10/88 Project Finish: 6/90						Date Recd: 1/20/90 Print Date: 7/2/90			

ACTIVITY ID	ACTIVITY DESCRIPTION	ORIG DUR	EARLY START	EARLY FINISH	Gantt Chart Area											
LL08	SOFTWARE CONTROL	2	13NOV89A	14NOV89A	[Gantt Chart]											
US02	SITE MONITORING	3	14NOV89A	16NOV89A	[Gantt Chart]											
LL02	PROCEDURE DEV /CRITERIA 4, 5, 6, 14, 17	3		26OCT89A	[Gantt Chart]											
P002	STUDY PLAN DOCUMENT PACKAGES	12		31OCT89A	[Gantt Chart]											
FN02	PROCUREMENT	4	20NOV89	27NOV89	[Gantt Chart]											
LA02	IDS READINESS REVIEW/SOFTWARE CONTROL	5	27NOV89	1DEC89	[Gantt Chart]											
SN10	PSL CALIBRATION SERVICES	5	27NOV89	1DEC89	[Gantt Chart]											
P004 *	AIR QUAL PROG/MET MONITORING	5	29NOV89	5DEC89	[Gantt Chart]											
P018	SDR PROCESS	5	4DEC89	8DEC89	[Gantt Chart]											
LL04	STUDY PLANS CRITERIA 1, 4, 7, 12, 17, 18	5	11DEC89	15DEC89	[Gantt Chart]											
US04	FOLLOWUP OF SDR'S/CRITERIA 1, 5, 18	5	11DEC89	15DEC89	[Gantt Chart]											
P008	RADIOLOGICAL MONITORING	5	18DEC89	22DEC89	[Gantt Chart]											
FN04	SOFTWARE CONTROL	4	2JAN90	5JAN90	[Gantt Chart]											
SN06	PROCUREMENT, TRAINING, AUDITS, & SURVEL, CALIB.	4	2JAN90	5JAN90	[Gantt Chart]											
S01	SUPPLIER QUALIFICATION J. L. SHEPARD & ASSOC	4	2JAN90	5JAN90	[Gantt Chart]											
SG2	SUPPLIER QUALIFICATION FLUKE TECHNICAL CENTER	4	2JAN90	5JAN90	[Gantt Chart]											
LA04	IDS PHASE I 30% DESIGN	5	8JAN90	12JAN90	[Gantt Chart]											
P010	EPA (RADIOLOGICAL MONITORING)	5	8JAN90	12JAN90	[Gantt Chart]											
P016	EVAL. ALTERNATIVES FOR ESF	5	8JAN90	12JAN90	[Gantt Chart]											
S03	SUPPLIER QUALIFICATION PACIFIC NORTHWEST LAB.	5	8JAN90	12JAN90	[Gantt Chart]											
S04	SUPPLIER QUALIFICATION RINGARD METROLOGY	5	8JAN90	12JAN90	[Gantt Chart]											
HN06	PROCUREMENT	5	15JAN90	19JAN90	[Gantt Chart]											
P012	PROCUREMENT	5	15JAN90	19JAN90	[Gantt Chart]											
S05	SUPPLIER QUALIFICATION ISOTOPE PRODUCTS	5	15JAN90	19JAN90	[Gantt Chart]											
S06	SUPPLIER QUALIFICATION KURZ INSTRUMENT INC.	5	15JAN90	19JAN90	[Gantt Chart]											
US06	SOFTWARE CONTROL	5	15JAN90	19JAN90	[Gantt Chart]											
P014	TRAINING	5	22JAN90	26JAN90	[Gantt Chart]											
S07	SUPPLIER QUALIFICATION SAIC	5	22JAN90	26JAN90	[Gantt Chart]											
S08	SUPPLIER QUALIFICATION SAIC/RADECO	5	22JAN90	26JAN90	[Gantt Chart]											
SN04	SOFTWARE CONTROL	5	29JAN90	2FEB90	[Gantt Chart]											
SQ10	SUPPLIER QUALIFICATION TERRADDEX CORP.	5	29JAN90	2FEB90	[Gantt Chart]											
SQ9	SUPPLIER QUALIFICATION AMERSHAM	5	29JAN90	2FEB90	[Gantt Chart]											
HN08	SOFTWARE CONTROL	5	5FEB90	9FEB90	[Gantt Chart]											
LA06	PROCUREMENT	5	5FEB90	9FEB90	[Gantt Chart]											
SQ11	SUPPLIER QUALIFICATION: MERIAN INSTRUMENTS	5	5FEB90	9FEB90	[Gantt Chart]											
SQ12	SUPPLIER QUALIFICATION PYLON ELECTRIC	5	5FEB90	9FEB90	[Gantt Chart]											
RE02	RECORDS CONTROL	5	12FEB90	16FEB90	[Gantt Chart]											

Activity Duration
 Activity Summary
 Project Bar

Project Start: 1989
 Project Finish: 1990

DEPARTMENT OF ENERGY
 YUCCA MOUNTAIN PROJECT OFFICE
 SEMIANNUAL SURVEILLANCE SCHEDULE

Sheet 1 of 2

Date: 1/19/90
 Plot: 1/19/90

BY OTHER PERSONS (DATE AND INITIALS)			
DATE	INITIALS	DATE	INITIALS

ACTIVITY ID	ACTIVITY DESCRIPTION	ORIG DUR	EARLY START	EARLY FINISH	Gantt Chart Area											
SQ13	SUPPLIER QUALIFICATION CLIMATRONICS CORP.	5	12FEB90	16FEB90	[Gantt Chart]											
SQ14	SUPPLIER QUALIFICATION ORNL ANALYTICAL	5	12FEB90	16FEB90	[Gantt Chart]											
SQ16	SUPPLIER QUALIFICATION TROEMNER	2	20FEB90	21FEB90	[Gantt Chart]											
US08	CALIBRATION / RECORDS CONTROL	4	20FEB90	23FEB90	[Gantt Chart]											
SQ15	SUPPLIER QUALIFICATION ANALYTICS INC.	5	20FEB90	26FEB90	[Gantt Chart]											
PO06	QA AUDITS AND SURVEILLANCES	5	26FEB90	2MAR90	[Gantt Chart]											
SQ17	SUPPLIER QUALIFICATION BELFORT INSTRUMENT	5	26FEB90	2MAR90	[Gantt Chart]											
FN06	ES-1 COLLAR 50% DESIGN	5	5MAR90	9MAR90	[Gantt Chart]											
HN02	MAIN PAD 50% DESIGN	5	5MAR90	9MAR90	[Gantt Chart]											
HN04 *	SITE PREP & MOBILIZATION PACKAGE	5	5MAR90	9MAR90	[Gantt Chart]											
LA08	RECORDS CONTROL, AUDITS, & SURVEILLANCES	5	5MAR90	9MAR90	[Gantt Chart]											
SQ18	SUPPLIER QUALIFICATION WEDDING & ASSOCIATES	5	5MAR90	9MAR90	[Gantt Chart]											
SQ19	SUPPLIER QUALIFICATION LUDLUM MEASUREMENTS, INC.	5	5MAR90	9MAR90	[Gantt Chart]											
HN10	RECORDS CONTROL	5	12MAR90	16MAR90	[Gantt Chart]											
SQ20	SUPPLIER QUALIFICATION EVERLINE ANALYTICAL SVCS	5	12MAR90	16MAR90	[Gantt Chart]											
SQ21	SUPPLIER QUALIFICATION FISON SERVICE	5	12MAR90	16MAR90	[Gantt Chart]											
RE04	CALIBRATION	5	19MAR90	23MAR90	[Gantt Chart]											
SN08	CALIB., DOC. CNTRL., INSTR., PROCED. & DWGS	5	19MAR90	23MAR90	[Gantt Chart]											
US10	STUDY PLANS / TECHNICAL REVIEW	5	26MAR90	30MAR90	[Gantt Chart]											
SN02 *	INDEP REVW OF DESIGN & PERFORMANCE ASSESSMENT	5	2APR90	6APR90	[Gantt Chart]											

*
 HN04 Delayed due to slip in ESP schedule
 SN02 Delayed due to slip in ESP schedule
 PO04 Delayed due to logistics

Activity Duration
 Original Activity
 Program ID
 Primavera Systems, Inc. 000-000

Project Start : 01/01/90
 Project Finish : 04/30/90

DEPARTMENT OF ENERGY
 YUCCA MOUNTAIN PROJECT OFFICE
 SEMIANNUAL SURVEILLANCE SCHEDULE

Sheet 2 of 2

UPDATING INFORMATION			
REV	DATE	BY	APPV

Date Desc: 12/01/90
 Plot Date: 12/01/90

ACTIVITY ID	ORG	EARLY START	EARLY FINISH	Gantt Chart											
				FENIX SCISSOR NEVADA											
FN02	FSN	20NOV89	27NOV89	<input type="checkbox"/> PROCUREMENT											
FN04	FSN	2JAN90	5JAN90	<input type="checkbox"/> SOFTWARE CONTROL											
FN06	FSN	5MAR90	9MAR90	<input type="checkbox"/> ES-1 COLLAR 50% DESIGN											
				HOLMES AND NARVER											
HN06	HGN	15JAN90	19JAN90	<input type="checkbox"/> PROCUREMENT											
HN08	HGN	5FEB90	9FEB90	<input type="checkbox"/> SOFTWARE CONTROL											
HN02	HGN	5MAR90	9MAR90	<input type="checkbox"/> MAIN PAD 50% DESIGN											
HN04 *	HGN	5MAR90	9MAR90	<input type="checkbox"/> SITE PREP & MOBILIZATION PACKAGE											
HN10	HGN	12MAR90	16MAR90	<input type="checkbox"/> RECORDS CONTROL											
				LOS ALAMOS NATIONAL LABORATORY											
LA02	LANL	27NOV89	1DEC89	<input type="checkbox"/> IOS READINESS REVIEW/SOFTWARE CONTROL											
LA04	LANL	8JAN90	12JAN90	<input type="checkbox"/> IOS PHASE 30% DESIGN											
LA06	LANL	5FEB90	9FEB90	<input type="checkbox"/> PROCUREMENT											
LA08	LANL	5MAR90	9MAR90	<input type="checkbox"/> RECORDS CONTROL, AUDITS & SURVEILLANCES											
				LAWRENCE LIVERMORE NATIONAL LABORATORY											
LL06	LLNL	13NOV89A	14NOV89A	<input type="checkbox"/> SOFTWARE CONTROL											
LL02	LLNL		26OCT89A												
LL04	LLNL	11DEC89	15DEC89	<input type="checkbox"/> STUDY PLANS CRITERIA 1, 4, 7, 12, 17, 18											
				REYNOLDS ELECTRICAL AND ENGINEERING											
RE02	REECO	12FEB90	16FEB90	<input type="checkbox"/> RECORDS CONTROL											
RE04	REECO	19MAR90	23MAR90	<input type="checkbox"/> CALIBRATION											
				SANDIA NATIONAL LABORATORIES											
SN10	SNL	27NOV89	1DEC89	<input type="checkbox"/> PSL CALIBRATION SERVICES											
SN06	SNL	2JAN90	5JAN90	<input type="checkbox"/> PROCUREMENT, TRAINING, AUDITS, & SURVEL, CALIB.											
SN04	SNL	29JAN90	2FEB90	<input type="checkbox"/> SOFTWARE CONTROL											
SN08	SNL	19MAR90	23MAR90	<input type="checkbox"/> CALIB., DOC. CNTRL., INSTR., PROCED. & DWGS											
SN02 *	SNL	2APR90	6APR90	<input type="checkbox"/> INDEP REVN OF DESIGN & PERFORMANCE ASSESSMENT											
				SUPPLIER QUALIFICATION											
SQ1	SQ	2JAN90	5JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION J. L. SHEPARD & ASSOC											
SQ2	SQ	2JAN90	5JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION FLUKE TECHNICAL CENTER											
SQ3	SQ	8JAN90	12JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION PACIFIC NORTHWEST LAB.											
SQ4	SQ	8JAN90	12JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION RINGARD METROLOGY											
SQ5	SQ	15JAN90	19JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION ISOTOPE PRODUCTS											
SQ6	SQ	15JAN90	19JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION KURZ INSTRUMENT INC.											
SQ7	SQ	22JAN90	26JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION SAIC											
SQ8	SQ	22JAN90	26JAN90	<input type="checkbox"/> SUPPLIER QUALIFICATION SAIC/RADECO											

activity duration only
 activity only
 progress bar

Project Start: 14NOV88
 Project Finish: 04APR90


DEPARTMENT OF ENERGY
 YUCCA MOUNTAIN PROJECT OFFICE
 SEMIANNUAL SURVEILLANCE SCH W/ORG

Sheet 1 of 2

NO OTHER ORGANIZATION INFORMATION		
Rev	By	Date

Date Iss: 17NOV89
 Print Date: 22-9-89

Distribution--Memorandum dated NOV 30 1989

D. E. Shelor, HQ (RW-3) FORS
F. L. Ramirez, SAN
J. T. Davis, SAN
J. H. Hines, NWQA, AL
A. R. Shernoff, MSD, AL
H. E. Valencia, LAAO, AL
J. E. Kennedy, NRC, Washington, DC 
J. W. Gilray, NRC, Las Vegas, NV
R. R. Loux, NWPO, Carson City, NV
Susan Zimmerman, NWPO, Carson City, NV
L. J. Jardine, LLNL, Livermore, CA
D. W. Short, LLNL, Livermore, CA
L. R. Hayes, USGS, Las Vegas, NV
J. R. Willmon, USGS, Denver, CO
R. J. Herbst, LANL, Los Alamos, NM
H. P. Nunes, LANL, Los Alamos, NM
T. O. Hunter, SNL, 6310, Albuquerque, NM
R. R. Richards, SNL, 6310, Albuquerque, NM
J. A. Hood, SNL, 6310, Albuquerque, NM
C. O. Wright, H&N, Las Vegas, NV
J. C. Calovini, H&N, Las Vegas, NV
R. F. Pritchett, REECO, Las Vegas, NV
M. J. Regenda, FSN, Las Vegas, NV
R. L. Bullock, FSN, Las Vegas, NV
G. P. Fehr, SAIC, Las Vegas, NV, 517/T-12
V. D. Hedges, SAIC, Las Vegas, NV, 517/T-06
K. A. Hodges, SAIC, Las Vegas, NV, 517/T-06
J. R. Kirk, SAIC, Las Vegas, NV, 517/T-38
W. V. Macnabb, SAIC, Las Vegas, NV, 517/T-04
K. W. Moore, SAIC, Las Vegas, NV, 517/T-31
J. H. Nelson, SAIC, Las Vegas, NV, 517/T-04
A. L. Temple, SAIC, Las Vegas, NV, 517/T-38
W. R. Owel, SAIC, Las Vegas, NV, 517/T-31
R. J. Bahorich, W, Las Vegas, NV, 517/T-37
T. W. Noland, W, Las Vegas, NV, 517/T-06
R. W. Gray, IMD, NV