

MEMO TO ELENI DAVIS

- 1 -

OCT 20 1989

MEMORANDUM FOR: Eleni Davis, Contract Administrator  
Program Implementation Branch  
Program Management and Policy Development  
Analysis Staff

THROUGH: Joe Holonich, Section Leader  
Special Analysis and Systems Engineering Section  
Repository Licensing and Quality Assurance  
Projects Directorate

FROM: Julia Corrado  
Special Analysis and Systems Engineering Section  
Repository Licensing and Quality Assurance  
Projects Directorate

SUBJECT: CHANGES TO CONTRACT FIN NUMBER L1235-9 "SUPPORT FOR WASTE  
CONFIDENCE DECISION"

Please note that the following changes should be made to the above contract:

- (1) Robert MacDougall will no longer be the Project Officer as in Section G.1. The new Project Officer will be Julia Corrado at Telephone Number 492-0434. This change is required because Robert MacDougall is now in the Division of Low-Level Waste Management and Decommissioning.
- (2) The last two sentences in the third paragraph under Section C.1.1 (Background) should be deleted and the following three sentences should be substituted in their place:

"Following review by the Commission, the proposed decision was originally scheduled to be published for public comment in June 1989. The staff briefed the Commission on the proposed decision in July 1989, however, and the proposed decision was not published for public comment until September 28, 1989. Consequently, the Commission's final decision is now scheduled to be published in early- to mid-1990."

- (3) The Period of Performance and Duration of the Contract Period in Section F should be revised so that the ending date is June 30, 1990. This will be a "no additional cost" extension. The extension is needed due to the delay in publication of the Proposed Waste Confidence Decision Review and the accompanying Proposed Amendments to 10 CFR Part 51.

8910250357 891020  
NMSS SUEJ  
109 CDC

1/0  
109  
NAX

MEMO TO ELENI DAVIS

- 2 -

(4) The Due Date for Tasks 3, 4, 5, 6, and 7 in Section B.2 and in Section C.1.5 should be revised as follows:

Task 3	Jan 22
Task 4	Feb 26
Task 5	Feb 26
Task 6	March 26
Task 7	March 26

The Hours and Cost for these Tasks are unchanged.

(5) The name and address of the Contractor should be changed to:

Jupiter Corporation  
 2730 University Blvd. West  
 Wheaton Plaza North, Suite 403  
 Wheaton, MD 20902

I have discussed these changes with the Contractor, Jupiter Corporation, and they have no objection.

151

Julia Corrado  
 Special Analysis and Systems  
 Engineering Section  
 Repository Licensing and Quality  
 Assurance Projects Directorate

cc: R. MacDougall, LLWM

DISTRIBUTION

Central File	B.J. Youngblood	R.E. Browning	J. Bunting
LSS	J. Linehan	R. Ballard	On-Site Reps
HLPD R/F	J. Corrado		

OFC :HLPD	:HLPD	:HLPD	:	:	:	:
NAME:JCorrado	:JHolonich	:JLinehan	:	:	:	:
DATE:10/20/89	:10/10/89	:10/10/89	:	:	:	:

OFFICIAL RECORD COPY

NOV 01 1989 15 20

00000-00

1989 OCT 20 P 2:50

USNRC-DS