



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

AUG 22 2003

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 3 TO TASK ORDER NO. 5 ENTITLED, "INTEGRATED ANALYTIC METHODOLOGY AND TOOLS FOR ADVANCED REACTOR SYSTEM ANALYSES" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

The purpose of this modification is to decrease the estimated cost and fixed fee of this task order. The period of performance for Task Order No. 5 remains July 26, 2002 through July 25, 2004. The task order estimated cost and fixed fee are decreased as follows:

	FROM:	BY:	TO:
Estimated Costs	\$546,716	\$-273,358	\$273,358
Fixed Fee	\$43,737	\$- 21,869	\$ 21,868
CPFF Total	\$590,453.	\$-295,227	\$295,226

\$295,227 in funds is hereby deobligated from this task order. The accounting data for this task order mod is set forth as follows: RES ID: RES-C03-438 APPN: 31X0200 B&R:26060110840 JCN:Y6708 BOC: 252A Amount: \$-295,227. Please indicate your acceptance of Task Order No. 5 Mod 3 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. Should you have any questions, regarding this task order, please contact me on (301) 415-7314.

Sincerely,

*Mary H. Mace*  
for *Mary H. Mace*  
Mary H. Mace, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED

*James Meyer*  
NAME

*VP & CO*  
TITLE

*25 Aug 03*  
DATE

TEMPLATE - ADM001

ADM002