



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

AUG 13 2003

Beckman and Associates, Inc.
ATTN: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 4 TO TASK ORDER NO. 117, UNDER CONTRACT NO.
NRC-03-98-021

Dear Ms. Beckman:

The purpose of this modification is to provide funding in the amount \$3,777.02, thereby increasing the amount of funds obligated from \$57,352.15 to \$61,129.17. The increase in the task order ceiling is a result of the Contractor expending 40 additional hours in his documentation of inspection findings. Accordingly, the following changes are hereby made:

"The cost ceiling of Task Order No. 117 is \$61,129.17. The amount of \$59,323.90 represents the estimated reimbursable costs, and the amount of \$1,805.27 represents the fixed fee. Total funds obligated under this task order are \$61,129.17. This task order is fully funded."

Accounting data for this modification is as follows:

B&R No.: 320-15-103-142
Job Code: J-2548
BOC: 252A
APPN No.: 31X0200.320
Oblig. Amt.: \$3,777.02

All other terms and conditions of this task order and the contract remain the same.

TEMPLATE - ADM001

ADM002

Acceptance of this modification should be made by executing three copies of the document in the spaces provided below and returning two copies to Mona Selden, Contract Specialist. The third copy may be retained for your records.

If you have any questions concerning this matter, contact Mona Selden, on (301) 415-7907.

Sincerely,



Donald A. King, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration


ACCEPTED: TASK ORDER NO. 117, MODIFICATION NO. 3



NAME



TITLE



DATE