

CONVERSATION RECORD

TIME 1:00 pm DATE June 12, 1986

TYPE			ROUTING		
<input type="checkbox"/> VISIT	<input type="checkbox"/> CONFERENCE	<input checked="" type="checkbox"/> TELEPHONE	NAME/SYMBOL	INT	
Location of Visit/Conference:			WM s/f (D1018)		
			WMGT r/f	NMSS r/f	
NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU		ORGANIZATION (Office, dept., bureau, etc.)	TELEPHONE NO.	Browning	Rapp
Randy Read		BOM	634-1147	BELL	EDavis,
SUBJECT			Justus		
Monthly management phone call: Interagency Agreement NRC-02-85-004,			ABrams r/f		
FIN D1018			PDR		
SUMMARY			LPDR (B,N,S)		

See Attached.

cc: Randy Read (NOTE) Should I fail to hear from you within 10 business days of receipt of this conversation summary, I shall consider this to be an accurate record of our conversation).

Wm-Res
WM Record File D1018
BOM

WM Project 10, 11, 16
Docket No. _____
PDR
LPDR (B,N,S)

ACTION REQUIRED

None.

Distribution: _____

(Return to WM, 623-SS)

NAME OF PERSON DOCUMENTING CONVERSATION	SIGNATURE	DATE
Charlotte Abrams	<i>Charlotte Abrams</i>	

ACTION TAKEN

8607110121 860612
PDR WMRES EUSDOIMI
D-1018 PDR

SIGNATURE	TITLE	DATE

The bulk of the BOM effort for this reporting period has been directed toward the task order 003 methodology report. Work continued on the references section. No problems are anticipated in meeting the new milestone date of August 29, 1986.

Work is continuing on work directive 004 under task order 002 for review of the Sandia National Laboratory report on probabilistic methods for evaluating natural resources and review of an article on the Permian Basin. No problem is anticipated in completing these reviews as scheduled. Review of DOE's Final Environmental Assessments is underway. No problems are anticipated in completing this work.

Personnel time expenditures for the reporting period include:
Western Field Operations Center - 274 hours.
Minerals Availability Field Office - 11 hours.
Division of Minerals Availability - 0 hours.

Costs for the reporting period:
WFOC - \$4924.00
MAFO - 221.00
DMA - none
Total costs for the month - \$5145.00
Cumulative costs to date - \$52,052.12
Projected costs for the next reporting period - \$6000.00
Projected costs for next fiscal year - \$93,000.00

A meeting, date pending, was tentatively planned for BOM representatives to meet with geology site leads for salt, tuff, and basalt to discuss anticipated needs in the areas of hydrocarbon and geothermal resources assessment. A specific time for this meeting will be scheduled after the FEA review.

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

OFC	:	:	:	:	:	:	:
NAME	:	:	:	:	:	:	:
DATE	:	:	:	:	:	:	:
