



WM DOCKET CONTROL CENTER

BUREAU OF MINES

P. O. BOX 25086

(Return to WMA, 623-SS)

'86 MAR -6 AIT-36

BUILDING 20, DENVER FEDERAL CENTER  
DENVER, COLORADO 80225

Minerals Availability Field Office

WM-RES  
WM Record File  
DIV  
BOM

WM Project 10, 11, 16  
Docket No.

United States Department of the Interior

Distribution:

R Lee

PDR ✓  
LADZ ✓ (B N/S)

Joon-ticket  
NSHill

Sac

February 6, 1986

To: Richard Lee, NRC

Memorandum

To: John L. Reuss, NRC Program Manager, Division of Minerals Availability  
Through: Chief, Minerals Availability Field Office RDR  
From: NRC Project Coordinator, Minerals Availability Field Office  
Subject: Monthly status report for January 1986

I. PROGRESS SUMMARY:

The primary effort by WFOC was expended on finalizing the methodology outline as required under Task Order 3. Don Bleiwas visited Spokane during the week of January 21, 1986 to assist in the completion of the outline. A presentation with supporting visual aids were also prepared. N. Wetzel, D. Bleiwas and J. Reuss will attend a meeting on Feb. 12, 1986 to present a status report to the NRC on Task Orders 2 and 3. The meeting will be held in Silver Spring. On January 24, 1986 an advanced copy of the outline was forwarded to the NRC. During this reporting period (pay periods 3 & 4) 161 hours were expended by WFOC on Task Order 3. MAFO expended 50 hours. WFOC expended an additional 31 hours for project management and support; MAFO expended 14 and DMA 16.

Task Order 2, the accumulation and analysis of resource related data, has been temporarily discontinued pending the Feb. 12 meeting.

II. PROGRESS STATUS:

Task Orders 2 and 3 are proceeding on schedule.

III. MAJOR DELAYS OR DIFFICULTIES:

No major delays, difficulties or cost overruns are reported or anticipated at this time.

8603240441 860206  
PDR WMRES EUSDOIMI  
D-101B PDR

2833

Memorandum to John L. Reuss  
 From Donald I. Bleiwas

IV. PROGRESS PLAN FOR NEXT REPORTING PERIOD:

Work will continue on Task Order 2 according to schedule. The draft methodology report will be initiated after the Feb. 12 meeting.

V. MANHOURS AND COSTS EXPENDED:

<u>Employee</u>	<u>Manhours</u>
Program Manager (J. Reuss)	16
Project Coordinator (D. Bleiwas)	62
Section Chief (B. Davidoff)	2
Project Leader (N. Wetzel)	101
Supervisory Physical Scientist (J. Norberg)	56
Supervisory Physical Scientist(?) (B. Weldin)	5
Physical Scientist (R. Raney)	24
Physical Scientist (A. Ziuchkovski)	6
Total Hours.....	<u>272</u>

Distribution of manhours by project and management and support:

	<u>TASK</u>							<u>TOTAL</u>
	<u>ORDER 3</u>	<u>BWIP</u>	<u>NNWSI</u>	<u>RICHTON</u>	<u>PALO DURO</u>	<u>DAVIS</u>	<u>ADMIN.</u>	
J. Reuss	-	-	-	-	-	-	16	16
D. Bleiwas	50	-	-	-	-	-	12	62
B. Davidoff	-	-	-	-	-	-	2	2
R. Weldin	-	-	-	-	-	-	5	5
J. Norberg	36	-	-	-	-	-	20	56
N. Wetzel	101	-	-	-	-	-	-	101
R. Raney	24	-	-	-	-	-	-	24
A. Ziuchovski	-	-	-	-	-	-	6	6
	<u>211</u>	<u>-</u>	<u>-</u>	<u>-</u>	<u>-</u>	<u>-</u>	<u>61</u>	<u>272</u>

Total Monies Expended For This Reporting Period:

WFOC - estimated total	\$3,661.06
MAFO - estimated total	1,165.72
DMA - estimated total	505.33
Unaudited grand total.....	<u>\$5,332.11</u>

*Monies Estimated for Next Reporting Period: \$7,400.00*

*Donald I. Bleiwas*  
 Donald I. Bleiwas

*John L. Reuss*  
 John L. Reuss