

PDR-1

DR-WM-10(2)
WM-11(2)
WM-16(2)

426.1 CA/87/5/15/1

- 1 -

JUN 15 1987
CONVERSATION RECORD

WM-RES
WM Record File
D1018
BOM

WM Project 10, 11, 16
Docket No. _____

PDR ✓
XLPDR ✓ (B, N, S)

TIME: 10:30 A.M.
DATE: 6/15/87

Distribution: _____

(Return to WM, 623-SS)

INCOMING MONTHLY MANAGEMENT PHONE CALL

NAME OF PERSON(S) CONTACTED OR IN CONTACT WITH YOU: Randy Read

ORGANIZATION: U.S. Bureau of Mines TELEPHONE NO: 634-1147

SUBJECT: Monthly Management Phone Call : Interagency agreement NRC-02-85-004
FIN D1018

SUMMARY:

During this reporting period the Project Descriptive Summary was revised and a copy of the revised PDS is being transmitted to the USBM.

Work Directive 10 was received by the USBM during this reporting period. The USBM is currently reviewing this work directive to determine the most appropriate method of resolution. The USBM has suggested conducting the study in increments with a pilot area to be chosen to see if data needed may be obtainable. Recommendations will be transmitted during the next reporting period. The time frame for completion of the final product to fulfil this work directive may be revised subsequent to receipt of USBM recommendations.

The USBM has been alerted that the Yucca Mountain SCP could arrive as early as September. It is understood, as stated in the revised PDS, that upon receipt of the SCP all work on other work directives shall be discontinued, at no additional cost to the NRC, to allow adequate time for SCP review.

Work continues on Work Directive 11 under Task Order 002 for a map of hydrocarbon and geothermal resources in the Hanford area. No delay is anticipated in the completion date of August 31, 1987.

During this reporting period the USBM was contacted by the State of Idaho in an information request pertaining to work on this Interagency Agreement. The USBM has released a copy of the PDS and SOW to the State of Idaho and will refer any further requests for documentation concerning this request to the NRC.

Personnel time expenditures for the reporting period include:
Western Field Operations Center - 159 hours
Minerals Availability Field Office - 8 hours
Division of Minerals Availability - 0 hours

8712010208 870615
PDR WMRES EUSDOIMI
D-1018 PDR

3997

87197561/5
WM Project: WM-10,11,16
PDR yes
(Return to WM, 623-SS)

WM Record File: D1018
LPDR yes

H

426.1 CA/87/5/15/1

- 2 -

Costs for the reporting period - WFOC - \$3319.07*
MAFO - 179.02
DMA - 0.00
overhead 531.70

Total costs for the month - \$4029.79

Cummulative costs to date - \$145,656.47

Projected costs for next reporting period - \$4,500.00

* includes \$438.75 travel expenses.

The action taken by this conversation is considered to be within the scope of the current contract (NRC-02-85-004). No change to costs or delivery of contracted products are authorized. Please notify me immediately if you believe this conversation would result in changes to costs or delivery of contract products.

ACTION REQUIRED: None

PERSON DOCUMENTING CONVERSATION: Charlotte Abrams

ACTION TAKEN: None



Charlotte Abrams, Project Manager
Geology/Geophysics Section
Geotechnical Branch
Division of Waste Management, NMSS

DATE: 6/15/87