



UNITED STATES  
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

AUG 28 2003

Information Systems Laboratories, Inc.  
ATTN: James Meyer  
11140 Rockville Pike, Suite 500  
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 7 TO TASK ORDER NO. 4 ENTITLED, "AP1000  
ANALYSIS" UNDER CONTRACT NO. NRC-04-02-054

Dear Mr. Meyer:

This letter definitizes Task Order No. 4 Modification No. 7 to delete task 9 (originally added by mod 4) from this task order. The period of performance for Task Order No. 4 remains from May 13, 2002 through December 31, 2003. The task order estimated cost and fixed fee are decreased as follows:


	From:	By:	To:
Estimated Costs	\$555,186	\$ -47,782	\$507,404
Fixed Fee	43,693	\$- 3,811	\$ 39,882
CPFF Total	\$598,878	\$-51,593	\$547,285

No funds are obligated nor deobligated by this mod. \$545,868 is the total funds currently obligated.

Please indicate your acceptance of Task Order No. 4 Mod 7 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,

  
Stephen M. Pool, Contracting Officer  
Division of Contracts  
Office of Administration

ACCEPTED   
SIGNATURE

VP  
TITLE

9/3/03  
DATE