



UNITED STATES  
NUCLEAR REGULATORY COMMISSION  
WASHINGTON, D.C. 20555-0001

AUG 18 2003

Labat-Anderson, Incorporated  
ATTN: Mr. Tony Neville  
8000 Westpark Drive, Suite 400  
McLean, VA 22102

SUBJECT: DELIVERY ORDER NO. NRC-33-01-188, MODIFICATION NO. 1, WORK  
ORDER/TASK NO. 001, ENTITLED, "RECORDS MANAGEMENT SUPPORT"

Dear Mr. Neville:

The purpose of this modification is to increase the amount funded in the work order for Task One and extend the period of performance of the subject work order to November 30, 2003, at no extra cost to the Government. Accordingly, the work order is hereby modified:

The second paragraph of the award letter dated September 30, 2002, second sentence, beginning with "The work order . . .," is deleted and substituted with the following:

"The work order will be in effect from October 1, 2002 through November 30, 2003, with a ceiling amount of \$61,868.00. The amount obligated for full performance of this work order is \$61,868.00."


Accounting data for this work order modification is as follows:

B&R No.: 210-15-524-348  
FIN No.: D-1871  
APPN No.: 31X0200.210  
BOC No.: 352A  
OBLIGATED AMOUNT: \$2,868.00

The issuance of this work order modification does not amend any other terms or conditions of the subject contract.

Please indicate your acceptance of this work order modification by having an official who is authorized to bind your organization, execute three copies of this document in the spaces provides below and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,

  
Joyce A. Fields, Contracting Officer  
Contract Management Center No. 1  
Division of Contracts  
Office of Administration

ACCEPTED:

Valerie Underhill  
NAME

**VALERIE UNDERHILL**  
Treasurer

TITLE

8/27/03  
DATE