



WM DOCKET CONTROL
CENTER

98 East Naperville Road
Westmont, IL 60559-1595

ENGINEERS INTERNATIONAL, INC.

Telephone: 312/963-3460
Facsimile: 312/968-6884
Telex: 280102 ICO OAKR
Cable: ENGINT

'86 JUL 11 A3:7

07 July 1986
Ref. No. 1148-07-03
Project Letter No. 074

WM-RES
WM Record File
D1004
EI
WM Project 10, 11, 16
Docket No. _____
PDR ✓
LPDR B, N, S
Distribution:
J Buckley X Joan-ticket
X Still
(Return to WM, 623-SS) PF

Waste Management Engineering Branch
Division of Waste Management
U.S. Nuclear Regulatory Commission
7915 Eastern Avenue
Silver Spring, MD 20910

Attention: Mr. John T. Buckley, Project Officer, Mail Stop 623-SS

Subject: Contract No. NRC-02-84-002
"Technical Assistance for In Situ Testing"
EI Project No. 1148
Monthly Progress Report Covering the Period of
01 June through 30 June 1986

Dear Mr. Buckley:

Enclosed is one copy of the subject report as required by the contract.
As required, the following persons are being sent copies:

- Office of the Director, NMSS
- Director, Division of Waste Management
- Contracting Officer
- Chief, High-Level Waste Technical Development Branch.

Should you have any questions, please do not hesitate to contact us.

Sincerely,

ENGINEERS INTERNATIONAL, INC.

Madan M. Singh
Project Manager

8608140359 860707
PDR WMRES EECENGI
D-1004 PDR

MMS/PJH/bt

Enclosure

cc: Office of the Director, NMSS (Attn: Program Support Branch) - 1
Director, Division of Waste Management - 2
Contracting Officer - 1
High-Level Waste Technical Dev. Branch (Attn: Branch Chief) - 1

3184

ENGINEERS INTERNATIONAL, INC.

EI Project No. 1148

NRC Contract No. NRC-02-84-002

TECHNICAL ASSISTANCE FOR IN SITU TESTING

Monthly Report - 01 June through 30 June 1986

1.0 INTRODUCTION

This report covers the activities of Engineers International, Inc. (EI) during the period of 01 June through 30 June 1986. Professional personnel involved are Messers. Peter J. Huck, Robert A. Cummings, Swapan Bhattacharya, Charles H. Baker, and Amitabha Mukherjee.

By mutual agreement of the NRC Project Officer and the EI Project Engineer, reports are not submitted on a monthly basis during periods when no Task Orders are active.

2.0 PROJECT OBJECTIVE

This contract is intended to provide technical assistance to the NRC in reviewing plans and procedures for in situ testing that may be carried out in support of siting and design of a geologic HLW repository. Assistance is to be focused on underground stress, geotechnical instrumentation of test areas, rock mass strength, hydrological instrumentation of test areas, thermomechanical effects, excavation methods, and quality assurance for bulk measurements of geologic properties, as these relate to in situ testing.

Ultimately, these efforts are to aid the NRC in its responsibility for ensuring the proper siting, design, construction, operating, and decommissioning of geologic HLW disposal facilities such that the EPA limits for radionuclide release will not be exceeded.

3.0 ACTIVITIES DURING THE REPORTING PERIOD

3.1 Summary of Activities

Task Order 001. Task Order 001 has been completed.

Task Order 002. Task Order 002 has been completed.

Task order 003. Task Order 003 has been completed.

Task Order 004. Task Order 004 has been completed.

Task Order 005. Task Order 005 has been completed.

Task Order 006. Task Order 006 has been completed.

Task Order 007. Meetings to review the BWIP, NNWSI and SPRO EAs were attended. Document reviews continued.

3.2 Results

The status of all assignments on task order 007 is shown on the attached log.

4.0 DIFFICULTIES

No difficulties are presently identified.

5.0 ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

Salt

Document reviews will continue.

NNWSI

No activity planned.

BWIP

Document reviews will continue.

6.0 MEETINGS/TRIPS DURING THE REPORTING PERIOD

Mr. Peter J. Huck attended the BWIP EA review meeting in Silver Spring, MD.

Mr. Swapan Bhattacharya attended the NNWSI EA review meeting in Silver Spring, MD.

Messers. Robert A. Cummings and Charles H. Baker attended the SPRO EA review meeting in Silver Spring, MD.


Travel expense reports for Messers. Huck, Cummings and Baker are attached. Mr. Bhattacharya's expense report will be forwarded at a later date.

7.0 SCHEDULE AND COST PROJECTIONS

The cost summaries to 30 June 1986, broken down by Task Order, are attached. The costs to date, and the cost projections for the next month, are also attached.

Respectfully submitted,

ENGINEERS INTERNATIONAL, INC.



Peter J. Huck
Project Engineer

PJH/bt

Attachments

STATUS 1148 TASK 007

<u>Assign- ment</u>	<u>Subtask</u>	<u>Project</u>	<u>Description</u>	<u>Date Assigned</u>	<u>Date Sent to NRC</u>
01	02	SPRO	Draft EA review		4/07/86
01	02	SPRO	FEA & SCP Planning Meeting		4/10/86
02	01	NNWSI	Binnall et al 1985 - Crit Param		5/09/86
02	01	NNWSI	Langkopf & Gnirk - Rock Mass Class		5/09/86
03	01	SPRO	Bechtel - WIPP Prelim Design	4/20/86	6/19/86
03	01	SPRO	USDOE - Summary WIPP Site/Validation	4/20/86	
03	01	BWIP	FEA Doc Review - Chap 1 - 4	4/20/86	
03	01	BWIP	FEA Doc Review - Chap 5 - 7	4/20/86	
03	01	NNWSI	FEA Doc Review - Chap 1 - 4	4/20/86	
03	01	NNWSI	FEA Doc Review - Chap 5 - 7	4/20/86	
03	01	SPRO	FEA Doc Review - Chap 1 - 4	4/20/86	
03	01	SPRO	FEA Doc Review - Chap 5 - 6	4/20/86	
03	01	SPRO	FEA Doc Review - Chap 7	4/20/86	
03	03	BWIP	FEA Doc Review Meeting	4/20/86	6/17/86
03	03	NNWSI	FEA Doc Review - Chap 1 - 4	4/20/86	6/11/86
03	03	NNWSI	FEA Doc Review - Chap 5 - 7	4/20/86	6/16/86
03	03	SPRO	FEA Doc Review - Chap 1 - 6	4/20/86	
03	03	SPRO	FEA Doc Review - Chap 7	4/20/86	
04	01	BWIP	SD-BWI-TI-274	5/13/86	7/01/86 (Projected)
04	01	BWIP	SD-BWI-ER-012 Rev. 1	5/13/86	6/17/86
04	01	BWIP	SD-BWI-DP-011 Rev. 2	5/13/86	7/01/86 (Projected)
04	01	BWIP	SD-BWI-ER-006	5/13/86	7/01/86 (Projected)
04	01	BWIP	RHO-BWI-SA-123	5/13/86	7/11/86 (Projected)
04	01	BWIP	S.J. Mitchell - Eval DRZ	5/13/86	7/11/86 (Projected)
04	01	BWIP	SD-BWI-DP-041 - Rock Data	5/13/86	7/01/86 (Projected)
04	01	BWIP	J. Vasey - Design/Support Excav	5/13/86	
05	01	NNWSI	Keystone 6310-85-1	4/29/86	6/27/86

CONTRACT NO. NRC-02-84-002

PROJECT COSTS THROUGH JUNE 1986

<u>Task</u>	<u>Current Month</u>	<u>Cumulative to Date</u>			<u>Total To Date</u>	<u>Cost Projection for July 1986</u>	<u>Total Contract Limit</u>
		<u>FY 1984</u>	<u>FY 1985</u>	<u>FY 1986</u>			
003	- 0 -	\$88,050.59	\$8,505.23	- 0 -	\$96,555.82	- 0 -	\$100,274.00
004	- 0 -	\$65,896.26	\$3,275.74	- 0 -	\$69,172.00	- 0 -	\$109,702.00
005	- 0 -	\$58,486.72	- 0 -	- 0 -	\$58,486.72	- 0 -	\$ 64,952.00
007	\$23,246.93	- 0 -	\$3,436.74	\$43,436.00	\$46,872.74	\$10,000.00	\$240,658.00

ENGINEERS INTERNATIONAL, INC.

EMPLOYEE EXPENSE ACCOUNT

EMPLOYEE #

NAME: ROBERT CUMMINGS

SHEET 1 OF 2

APPROVED:

PROJECT/PROPOSAL #

PROJECT SHORT TITLE OR OFFICE ACCOUNT

PERIOD: 22 June TO 27 June 19 86

NRC-02-84-002

Tech. Assist. for In Situ Testing

DATE	LOCATION	EXPLANATION OF EXPENDITURE	RECEIPT/VOUCHER #	AMOUNT U.S. DOLLARS
6/22	TUS	Personal car mileage to airport @ 0.21		3.81
6/22	TUS → DNA	Meals		14.10
6/22	TUS → DNA	Airfare		200.-
6/22	DNA → S.Sg	Taxi		20.-
6/22	Silver Spring	Motel		36.58
6/22	"	Telephone		5.08
6/23	"	Motel		36.58
6/23	"	Meals		26.81
6/23	"	Telephone		7.50
6/24	"	Motel		36.58
6/24	"	Meals		25.70
6/24	"	Cleaning		14.65
6/25	"	Motel		36.58
6/25	"	Meals		27.00
6/25	"	Telephone		13.66
6/26	"	Motel		36.58
6/26	"	Meals		23.00
6/26	"	Cleaning		12.30
6/26	"	Telephone		.60
6/27	"	Meals		31.73

TOTAL (CREDIT ADVANCE ACCOUNT)

SIGNATURE: _____

DATE: _____

ACCOUNT #

REPORT #

ENTERED

