



Weston Geophysical

CORPORATION

WM DOCKET CONTROL CENTER

WM-RES
WM Record #
D1003
Weston

WM Project 10, 11, 16
Docket No.

PDR ✓
LPDR B, H, S

Distribution:

Ibrahim
Still
Joan-ticket
(Return to WM, 623-SS)
sf

'86 JAN 13 P5:07

January 9, 1986
WGC - R531

Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
Office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
Washington DC 20555

Subject: Monthly Progress Letter Report No. 21 - December 1985
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of December, Weston had general discussions concerning present activities and potential reviews.

In accordance with Task Order 0013, Subtask 3, the Trip Report for the Palo Duro Basin Workshop was submitted to the Nuclear Regulatory Commission on December 4, 1985. A revised Trip Report clarifying Item 3 under Specific Comments was submitted on December 13, 1985.

For Task Order 0013, Subtask 1, a draft review of the SWEC report entitled "Structural Analysis of the Northern Palo Duro Basin" was submitted on November 13, 1985. As requested in your letter of December 24, 1985, a final review of the SWEC report including the interpretation of the gravity and aeromagnetic data in our possession will be completed in January, 1986.

Work on Task Order 0013, Subtask 2 is continuing; personnel have been assigned to review various techniques according to their expertise. The primary work in December was to review data files, obtain documents from the Nuclear Regulatory Commission, literature review, and review Draft Environmental Assessments for the various sites.

The breakdown of Weston's charges billed and to be billed through November 30, 1985 are as follows:

Billed through November 31, 1985	\$125,062.78
Billed in December, 1985	\$ 19,337.61
 Total Contract Cost billed as of November 30, 1985	 \$144,400.39

B603170044 B60109
PDR WMRES EECWGC
D-1003 PDR



Time and Expenses Estimated for Task Order 0011

Time	\$4,361.32
Overhead 164%	7,152.56
Expenses	0
Fee 9.6%	<u>1,547.00</u>

Total Cost \$ 13,060.88

Time and Expenses Estimated for Task Order 0013

Task 2

Time	\$ 4,081.64
Overhead 164%	6,693.89
Expenses	0
Fee	<u>1,034.45</u>

Total Cost \$ 11,809.98

Task 3

Time	\$ 2,928.22
Overhead 164%	4,802.38
Expenses	1,072.39
Fee	<u>937.00</u>

Total Cost \$ 9,739.99

TOTAL CHARGES THROUGH DECEMBER 31, 1985 \$179,011.24

Weston has completed work on Task Order 0011 and is negotiating a fixed fee with the Contracting Officer.

Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Mr. Barry Bromberg, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon