

Sac



Weston Geophysical CORPORATION

DOCKET CONTROL CENTER

'85 AUG 12 P3:38

August 9, 1985

WGC - R531 *WM-RES*
WM Record File
D-1003
WESTON

WM Project LD, 4, 16
Docket No. _____
PDR _____
LPDR A, N, S

Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
Office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
Washington DC 20555

Distribution: Jean Tichet
IBRAHIM
STILL
(Return to WM, 623-SS) 23

Subject: Monthly Progress Letter Report No. 16 - July 1985
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of July, Weston had general discussions concerning present activities and potential reviews. Questions arose concerning conflict of interest and were answered in our letters of July 17, 1985.

Our Quality Assurance Manual was mailed to Jerry Giarratana on July 16, 1985 and acknowledgement of receipt was dated July 30, 1985.

Weston received authorization to perform Task Order 0011 as described in the Statement of Work on July 18, 1985 and began the review of geophysical data as requested.

On July 18, 1985, cost estimates for Task Order 0012 were discussed with Barry Bromberg and on July 24, 1985, we received a letter authorizing Weston to commence work on Task Order 0012 with a maximum not to exceed \$9,000.00. The formal proposal was sent on July 26, 1985. Weston's representatives to the July 26, 1985 meeting in Austin, Texas were Edward N. Levine and Glyn M. Jones. Review of the Palo Duro Basin data was initiated by Vincent J. Murphy and John P. Imse in preparation for the data review meeting in Austin, Texas the first week of August.

Weston requests the NRC to provide an ongoing Task Order for review of site related data as received from the NRC or other sources in order to best serve the NRC needs at the time of data review meetings and workshops. We would welcome further discussion concerning this request.

B508300094 B50809
PDR WMRES EECWGC
PDR

2307



The breakdown of Weston's charges billed and to be billed through July 31, 1985 are as follows:

Billed through June 30, 1985	\$112,046.45
Billed in July, 1985	1,910.28
Total Contract Cost billed as of July 31, 1985	\$113,956.73

Time and Expenses Estimated for Task Order 0011	
Time	\$ 975.55
Overhead 164%	1,599.90
Expenses	0
Fee 9.6%	<u>247.24</u>
Total Cost	<u>2,822.69</u>

Time and Expenses Estimated for Task Order 0012	
Time	\$1,015.44
Overhead 164%	1,665.32
Expenses	1,047.79
Fee 9.6%	<u>357.94</u>
Total Cost	<u>4,086.49</u>

TOTAL CHARGES THROUGH JULY 30, 1985	\$120,856.91
--	---------------------

Weston has maintained routine telephone contact with the NRC Project Manager, Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the NRC Contract Administrator, Mr. Barry Bromberg, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon