



# Weston Geophysical CORPORATION

WM DOCKET CONTROL CENTER

'84 NOV 13 P4:44

November 8, 1984

WGC - R531 WM-RES

WM Record File

D1003

Weston

WM Project 10,11,16

Docket No. \_\_\_\_\_

PDR

LPDR  (P,R,S)

Mr. Benjamin Rice, Project Manager  
Geotechnical Branch  
Division of Waste Management  
Office of Nuclear Material Safety & Safeguards  
U.S. NUCLEAR REGULATORY COMMISSION  
Washington, DC 20555

Distribution:

B Rice

PHHe

(Return to W/M, 623-SS)

Jean-Ticket

CZ

SUBJECT: Monthly Progress Letter Report No. 7 - October 1984  
Activities of Contract NRC-02-84-001

Dear Mr. Rice:

During the month of October Weston received a request for a proposal for Task Order 006 to provide technical assistance from two staff members in the assessment of the data base used in the production of the DOE draft document "Seismic Reflection, Gravity, and Aeromagnetic Studies of Geologic Structure in the Gibson Dome area, Southwestern Paradox Basin". Our proposal was forwarded October 16, 1984.

A finalized trip report for Task Order 005, Data Review and Site Visit of NNWSI was submitted on October 29, 1984.

Vincent J. Murphy and John Imse participated in data review of seismic reflection, gravity and aeromagnetic data for Paradox Basin. This review was conducted in San Francisco under Task Order 006.

The breakdown of Weston's charges billed and to be billed through October 31, 1984 is as follows:

Billed Through September 30, 1984	\$35,218.78
Time and Expenses Through September 30, 1984	\$29,088.55
Total Contract Cost as of September 30, 1984	\$64,307.33

October Time and Expenses

Task Order 004

Time

\$ 8.50

Overhead 164%

\$ 13.94

Expenses

93.81

Fee 9.6%

\$ 11.16

Total October Cost

\$ 127.41

8412030681 841108  
PDR WMRES EECWGC  
D-1003 PDR

Mr. Benjamin Rice, Project Manager  
U.S. NUCLEAR REGULATORY COMMISSION

PAGE 2  
November 8, 1984



Breakdown of charges cont'd:

Task Order 005		
Time	\$ 116.26	
Overhead 164%	\$ 190.67	
Expenses	\$ 2.32	
Fee 9.6%	\$ 29.68	
Total October Cost		\$ 338.93
Task Order 006		
Time	\$ 2,061.02	
Overhead 164%	\$ 3,380.07	
Expenses	\$ 2,708.71	
Fee 9.6%	\$ 782.38	
Total October Cost		\$ 8,932.18
Total Charges Through October 31, 1984		\$73,705.85

Weston has maintained routine telephone contact with the NRC Project Manager Mr. Ben Rice regarding the above technical aspects of the above Task Orders and with NRC Contract Administrator, Ms. Marie Page for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

A handwritten signature in cursive script that reads "Mary M. Fannon".

Mary M. Fannon

MMF/gs-0840R