



UNITED STATES
NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

SEP 29 2003

Beckman and Associates, Inc.
Attn: Vicki Beckman
1071 State Route 136
Belle Vernon, PA 15012

SUBJECT: MODIFICATION NO. 1 TO TASK ORDER NO. 015 UNDER CONTRACT
NUMBER NRC-03-037

Dear Ms. Beckman:

The purpose of this modification is to extend the period of performance from 10/01/03, to 11/30/03, to allow for the resolution of issues raised by the Davis Besse Restart Panel. Accordingly, the task order is modified as follows:

"Task Order No. 015 shall be in effect from July 11, 2003, through November 30, 2003. There is no increase in the task order cost ceiling which remains at \$38,306.35. There is no increase in the obligated amount which remains at \$36,000.00."

You are hereby reminded that incremental funds in the amount of \$36,000.00 were obligated at task order award. The obligated amount shall, at no time, exceed the task order ceiling. When and if the amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to continue performance of the work unless and until the Contracting Officer shall increase the amount obligated with respect to this task order. Any work undertaken by the Contractor in excess of the obligated amount specified above is done so at the Contractor's sole risk.

The issuance of this task order modification does not amend any terms or conditions of the subject contract or task order.

TOTAL P.03

Acceptance of Modification No. 1 to Task Order No. 015 should be made by having an official, authorized to bind your organization, execute three copies of this document in the space provided and return two copies to the Contract Specialist. You should retain the third copy for your records.

Sincerely,



Sharon D. Stewart, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration

ACCEPTED: Modification No. 1 to Task Order No. 015

Richard C. Berkman

NAME CEO

TITLE 9-30-03

DATE