

SEP 13 1993

MEMORANDUM FOR: Mary Lynn Scott, Contract Administrator
Contract Administration Branch No. 1
Division of Contracts and Property Management, ADM

THRU: Shirley L. Fortuna
CNWRA Deputy Program Manager
Program Management, Policy Development, and
Analysis Staff, NMSS

FROM: John T. Buckley
Performance Assessment Program Element
Hydrology and Systems Performance Branch
Division of High-Level Waste Management, NMSS

SUBJECT: REQUEST TO EXTEND MAJOR MILESTONE 5702-062-510-010,
PA REVIEW STRATEGY

This memorandum requests that Major Milestone 5702-062-510-010, PA Review Strategy, be rescheduled from October 15, 1993, to December 10, 1993. The reason for the delay is that the NRC Project Officer (J. Park) has been unable to work on the draft PA Strategy due to higher priority activities elsewhere. Therefore the CNWRA will be unable to meet their scheduled October milestone date. The NRC does not believe that this delay will have a significant impact on the FY94 cost ceiling or on other scheduled activities. The CNWRA should inform us of any cost or schedule implications resulting from this requested action.

If you have any questions regarding this request please contact me at 504-2513.

131

John T. Buckley
Performance Assessment Program Element
Hydrology and Systems Performance Branch
Division of High-Level Waste Management, NMSS

DISTRIBUTION

Central File BYoungblood, HLWM JJLinehan, HLWM HLHP r/f
MVFederline, HLHP RLBallard, HLEN JHolonich, HLPD NMSS r/f
CNWRA LSS LPDR ACNW
PDR MKnapp, PMDA BStiltenpole, PMDA
*SEE PREVIOUS CONCURRENCE

OFC	HLHP <i>AB</i>	C	HLHP	C	HLHP <i>MS</i>	E	PMDA <i>ST</i>		
NAME	JTBuckley/cj		JRPark <i>JRP</i>		NAEisenberg		SLFortuna		
DATE	8 13/193		8 13/193		9 17/93		9 11/93		

G:\JTB\TICKET2.JTB

C = COVER

E = COVER & ENCLOSURE

N = NO COPY

9310060230 930913
PDR WASTE
WM-11 PDR

426.1 1/0
WM-11
NH/k