

JUL 9 1993

Dr. Budhi Sagar, Technical Director
Center for Nuclear Waste Regulatory Analyses
6220 Culebra Road
San Antonio, Texas 78228-0510

Dear Dr. Sagar;

SUBJECT: REQUEST TO EXTEND INTERMEDIATE MILESTONE 5702-065-060-010;
CONTRIBUTION TO IPA PHASE 3 PLAN (CNWRA TICKET 930161)

This letter approves the rescheduling of Intermediate Milestone 5702-065-060-010: Contribution to Iterative Performance Assessment (IPA) Phase 3 Plan from August 16, 1993 to March 30, 1994, per the letter from Dr. Budhi Sagar to John Buckley dated June 21, 1993.

The reason for the delay is the continuing effort on the finalization and documentation of the IPA Phase 2. Phase 2 activities have been delayed because they were found to be technically more difficult than anticipated. Also, a reordering of performance assessment priorities delayed NRC participation in planning Phase 3 IPA activities until FY94.

If you have any questions regarding this request please contact me at (301) 504-2513.

Sincerely,

15/

John Buckley
Performance Assessment Program Element
Division of High-Level Waste Management, NMSS

DISTRIBUTION: (CNWRA-930161)

Central File BJYoungblood, HLWM JJLinehan, HLWM HLHP r/f
MVFederline, HLHP RLBallard, HLEN JHolonich, HLPD NMSS r/f
CNWRA LSS LPDR ACNW
PDR BStiltenpole, PMDA

OFC	HLHP <i>JBS</i>	<i>C</i>	HLHP <i>ME</i>	<i>C</i>			
NAME	JTBuckley/cj/ga		NAEisenberg				
DATE	07/9/93		07/9/93				

G:930161.jb C = COVER E = COVER & ENCLOSURE N = NO COPY

280048

9307290152 930709
PDR WASTE
WM-11 PDR



42641 1/0
WM-11
N418