



UNITED STATES
 NUCLEAR REGULATORY COMMISSION
 WASHINGTON, D.C. 20555

NOV 10 1988

OFFICE OF THE
 SECRETARY

MEMORANDUM FOR: CNWRA Program Management Staff

FROM: Michael P. Lee/Brian E. Thomas
 Project Officers
 Waste Systems Engineering and Integration

SUBJECT: CENTER MILESTONES FOR THE ACCELERATION OF THE PROGRAM
 ARCHITECTURE - NOVEMBER REPORT

Enclosed you will find the November report outlining the current status of all CNWRA element/subelement milestones related to the accelerated development of the Program Architecture. Those milestones submitted since the last progress report, which was issued in October, are as follows:

<u>MILESTONES</u>	<u>ABBREVIATED DESCRIPTION</u>	<u>RECEIPT DATE</u>
A3/A4	Finalize PASS structure through Process Block #15	10/31/88
E1	Element Activity via TOP-001-02 on Set #1	10/20/88 (partial)

We also wish to bring to your attention three additional points with respect to this table. First, in fulfilling the requirements of element/subelement milestones A3 and A4, the Center used regulatory requirement topic "E17" entitled "Adverse conditions: Geochemical Processes." However, our review suggested that the "E17" regulatory requirement topic did not completely demonstrate all of the requirements of these two ADP milestones and we requested a re-submission.

Second, final comments regarding Technical Operating Procedure (TOP)-001-03 ("Submission and Verification of Program Architecture Data Base Entries") are scheduled for transmittal to the Center on November 10, 1988, thereby closing-out activity related to milestones P4 and D9.

Third, the Center requested an NRC approval of an extension of the demonstration date for the so-called "proof-of-system," as represented by milestone R7, from October 21, 1988 to December 1, 1988. This extension was necessary to facilitate actions associated with the on-going development of the Program Architecture (PA) and Program Architecture Support System (PASS), and the desire of NRC management to preview the content of the PA relational data base prior to the actual demonstration and briefing.

It should be noted, though, that in granting this extension, the Center may have little or no opportunity to respond to requests for significant adjustments to the technical substance of the next milestone, R8.

8811140194 881110
 PDR WASTE
 WM-11 PDC

4261
 NRC
 WM-11

NOV 10 1988

Also of interest is information regarding the estimated status of completion of element/subelement milestones E1 through E2 that was recently reported in the CNWRA's Program Manager's Period Report for Period 13 - FY1988 (PMPR No. 88-13) for the reporting period September 3, 1988 through September 30, 1988. These element/subelement milestones are E1, P7, I12, I3, P6, A5, A6, and E2.

The estimated status of completion for these element/subelement milestones reported by the Center in the PMPR (dated October 14, 1988) is as follows:

<u>MILESTONE</u>	<u>ABBREVIATED DESCRIPTION</u>	<u>STATUS</u>
E1	Element Activity via TOP-001-02 on Set #1	40%
P7	PARC Review of Set #1 Regulatory Requirements	10%
I12	Input Example Data for R7 Deliverable ("Proof-of-System")	10%
I3	Integrate PARC Set #1 Data	0%
P6	PARC Review of Example Data R7 for Deliverable ("Proof-of-System")	0%
A5	Finalize PASS structure thru Process Block #22	75%
A6	Finalize PASS Documentation for R7 Deliverable	5%
E2	Element Activity via TOP-001-02 on Set #2	20%

Michael P. Lee/Brian E. Thomas
Project Officers
Waste Systems Engineering and
Integration

Enclosure: As stated

NOV 10 1988

CENTER/NRC MILESTONES-NOV

- 1 -

MEMORANDUM FOR: CNWRA Program Management Staff

FROM: Michael P. Lee/Brian E. Thomas
Project Officers
Waste Systems Engineering and Integration

SUBJECT: CENTER MILESTONES FOR THE ACCELERATION OF THE PROGRAM
ARCHITECTURE - NOVEMBER REPORT

Enclosed you will find the November report outlining the current status of all CNWRA element/subelement milestones related to the accelerated development of the Program Architecture. Those milestones submitted since the last progress report, which was issued in October, are as follows:

<u>MILESTONES</u>	<u>ABBREVIATED DESCRIPTION</u>	<u>RECEIPT DATE</u>
A3/A4	Finalize PASS structure through Process Block #15	10/31/88
E1	Element Activity via TOP-001-02 on Set #1	10/20/88 (partial)

We also wish to bring to your attention three additional points with respect to this table. First, in fulfilling the requirements of element/subelement milestones A3 and A4, the Center used regulatory requirement topic "E17" entitled "Adverse conditions: Geochemical Processes." However, our review suggested that the "E17" regulatory requirement topic did not completely demonstrate all of the requirements of these two ADP milestones and we requested a re-submission.

Second, final comments regarding Technical Operating Procedure (TOP)-001-03 ("Submission and Verification of Program Architecture Data Base Entries") are scheduled for transmittal to the Center on November 10, 1988, thereby closing-out activity related to milestones P4 and D9.

Third, the Center requested an NRC approval of an extension of the demonstration date for the so-called "proof-of-system," as represented by milestone R7, from October 21, 1988 to December 1, 1988. This extension was necessary to facilitate actions associated with the on-going development of the Program Architecture (PA) and Program Architecture Support System (PASS), and the desire of NRC management to preview the content of the PA relational data base prior to the actual demonstration and briefing.

It should be noted, though, that in granting this extension, the Center may have little or no opportunity to respond to requests for significant adjustments to the technical substance of the next milestone, R8.

NOV 10 1988

Also of interest is information regarding the estimated status of completion of element/subelement milestones E1 through E2 that was recently reported in the CNWRA's Program Manager's Period Report for Period 13 - FY1988 (PMPR No. 88-13) for the reporting period September 3, 1988 through September 30, 1988. These element/subelement milestones are E1, P7, I12, I3, P6, A5, A6, and E2.

The estimated status of completion for these element/subelement milestones reported by the Center in the PMPR (dated October 14, 1988) is as follows:

<u>MILESTONE</u>	<u>ABBREVIATED DESCRIPTION</u>	<u>STATUS</u>
E1	Element Activity via TOP-001-02 on Set #1	40%
P7	PARC Review of Set #1 Regulatory Requirements	10%
I12	Input Example Data for R7 Deliverable ("Proof-of-System")	10%
I3	Integrate PARC Set #1 Data	0%
P6	PARC Review of Example Data R7 for Deliverable ("Proof-of-System")	0%
A5	Finalize PASS structure thru Process Block #22	75%
A6	Finalize PASS Documentation for R7 Deliverable	5%
E2	Element Activity via TOP-001-02 on Set #2	20%

Original Signed By
 Michael P. Lee/Brian E. Thomas
 Project Officers
 Waste Systems Engineering and
 Integration

Enclosure: As stated

DISTRIBUTION		
Central Files	HLSE R/F	NMSS R/F
RBrowning, HLWM	BJYoungblood, HLWM	JBunting, HLEN
RBallard, HLGP	JLinehan, RLPD	BStiltenpole, HLEN
SFortuna, HLEN	MDelligatti, HLEN	PAItomare, HLEN
PJustus, HLGP	JPearring, HLEN	SCoplan, HLGP
JCook, SGTR	MSilberberg, RES	WOtt, RES
NLee, HLEN	BThomas, RLPD	MMace, DC

OFC: HLEN	:RLPD	:HLEN	:	:	:	:
NAME: MLee	MPL	:BThomas	:PAItomare	:	:	:
DATE: 11-07-88	: 11-08-88	: 11/8/88	:	:	:	:

NRC Internal Milestone Table for CNWRA Products

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
D1, R1	Develop and approve TOP-001	6/17/88	N/A	2	PEM's [T]	5/23/88	TOP-001, Rev. 0 approved 6/12/88 Guidance to PARC on Revision of old Milestone (MS) 12
D2, R2	Modify the Center's process diagram and receive NRC concurrence	6/23/88	N/A	6	WSEI [T]	6/23/88	Process diagram approved following revisions requested by NRC
D3, R3	Develop and approve Program Architecture terminology	6/24/88	N/A	1	PEM's [T]	6/16/88	Basic definitions developed 6/16/88
P1, R4	Finish and approve specifications for membership of the Program Architecture Review Committee (PARC) and guidelines for review of Milestone 12 data	7/7/88	N/A	3	None	N/A	7/05/88(f); internal CNWRA memorandum establishing PARC--No comment necessary.
P2	Implement guidelines and specifications for the PARC to review the current PASS database (MS 12 review) by categorized regulations	7/12/88	N/A	4	PEM's [T]	7/12/88	TOP-001-01, Rev. 0 approved 7/12/88
I1	Integrate final approved process diagram, Program Architecture terminology, final schedule, PARC Guidance, and examples worked to-date for initiating further progress	7/14/88	N/A	1,2,3,6 7,8	PEM's [I]	8/05/88	Milestone updated 7/26/88
D4, R5	Prepare the preliminary specifications for the PA/PASS deliverables and presentations of R7, R8, and R9	7/21/88	20 partial 21 partial	13a	PEM's [T]	7/25/88 9/1/88	8/11/88(f)
I2	Integrate PARC input to update the PASS database	8/4/88	5 partial	4	WSEI [I]	8/3/88 9/1/88 9/3/88	8/12/88(p); 8/24/88(f)

NRC Internal Milestone Table for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
P3	Finalize review of WSEI MS 12, database	8/5/88	6 partial	5	WSEI [I]	9/3/88	8/15/88(p); 8/24/88(f)
D5	Define the new data fields and field inter-relationships	8/5/88	N/A	13a	WSEI [T]	9/1/88	Draft 7/21/88; 7/26/88(p), 8/12/88(f)
D6, R6	Finalize the specifications for the PA/PASS deliverables and presentations of R7, R8, and R9	8/5/88	20 partial 21 partial	13b	WSEI [T]	9/1/88	Draft 7/21/88; 8/12/88(f)
A1	Finalize PASS organizational structure, field definitions, and report generation for MS 12 data	8/12/88	N/A	N/A	WSEI [I]	9/1/88	8/10/88(f)
P4	Prepare draft guidelines and specifications for the PARC to review data input for Process Diagram Blocks 3 through 22 [TOP-001-03]	8/12/88	3-22 partial	12, 16	PEM's [T]	11/10/88	8/29/88(f); approved for use 9/9/88
A2	Finalize PASS organizational structure, field definitions, and report generation for elements of proof	8/17/88	20 partial 21 partial	13a partial	WSEI [I]	9/16/88	9/2/88(f)
D7	Finalize guidance for the Elements to ID and list elements of proof, uncertainties, uncertainty questions, information needs, and compliance determination methods	8/17/88	N/A	7 partial	PEM's [T]	9/1/88	Draft 6/26/88 TOP-001-02 approved 9/1/88 7/26/88(p); 8/15/88(f)

NRC Internal Milestone Chart for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
D9	Finalize PARC Guidance for Review of Element Data Input for Process Diagram Blocks 3-15 [TOP-001-03]	8/23/88	3-15 partial	15	WSEI [T]	11/10/88	8/29/88(f); approved for use 9/9/88
A3	Finalize PASS organizational structure, field definitions, and report generation for DOE compliance demonstration methods, NRC compliance determination methods, uncertainties, uncertainty questions, and information requirements	8/26/88	20 partial 21 partial	13a partial	WSEI [I]	10/28/88	10/21/88(f); Final comments pending re-submission of example to supplement E17
D8	Provide guidance to Elements on input format for DOE and state "issues," ranking, open items, and uncertainty reduction methods	8/26/88	N/A	7 partial	PEM's [T]	9/1/88	Draft 7/26/88; 8/15/88(f) TOP-001-02 approved 9/1/88
P5	Finalize the PARC guidelines and initiate PARC review of data input for the old WSEI Milestone 19 (for one complete data entry "proof-of-system") (for Process Diagram Blocks 3-22) and for other data (for Process Diagram Blocks 3-15)	9/2/88	3-22 partial	12, 16	WSEI PEM's [T]	9/12/88	
A4	Finalize PASS organizational structure, field definitions, and report generation for DOE, State and Tribe "issues," etc; ranking open items; and uncertainty reduction methods	9/9/88	20 partial 21 partial	13a partial	WSEI [I]	10/28/88	10/21/88(f); Final Comments pending re-submission of example to supplement topic E17

NRC Internal Milestone Table for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
E1	Identify the elements of proof, uncertainties, etc. for regulatory requirement (See D7 and D8) (Set 1)* (Process Diagram Blocks 3-15)	9/16/88	3-15 partial	10 partial	PEM's Staff [I]	10/31/88 11/2/88	Estimated status of completion by Center (10/14/88) is 40%; 10/20/88(p) Topic E17 in review through A3/A4
P7	Review, and revise (correct)(Set 1)* regulatory requirements, elements of proof, compliance determination methods, information requirements uncertainties, uncertainty questions, State and DOE issues, flagged open items, NRC actions, other action parties, and uncertainty reduction methods	9/26/88	3-15 partial	12	WSEI PEM's [I]		Estimated status of completion by the Center (10/14/88) is 10%
I12	Input example data for proof-of-system demonstrations	9/26/88	3-22 partial	16	PEM's [T]		Do.
I3	Integrate PARC reviewed data (Set 1)	9/27/88	3-15 partial	11, 12 partial	PEM's [I]		Estimated status of completion by Center (10/14/88) is 0%
A5	Finalize PASS organizational structure, field definitions, and report generation for costs, schedules, and lead times; alternative and tradeoff programs; research plans; and critical path control.	9/30/88	20 partial 21 partial	13a partial	WSEI PEM's [I]		Estimated status of completion by Center (10/14/88) is 75%
A6	Finalize PASS documentation for informal report and presentation	9/30/88	20	16	WSEI [I]		Estimated status of completion by Center (10/14/88) is 5%

NRC Internal Milestone Table for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
P6	Complete PARC review of example data for proof-of-system demonstrations (I12)	9/30/88	3-22 partial	4, 16	PEM's [I]		Estimated status of completion by Center (10/14/88) is 5%
E2	Identify the elements of proof, uncertainties, etc. for regulatory requirement (Set 2)* (Process Diagram Blocks 3-15)	9/30/88	3-15 partial	10 partial	PEM's Staff [I]		Estimated status of completion by Center (10/14/88) is 20%
P8	Review, and revise (correct)(Set 2)* regulatory requirements, elements of proof, compliance determination methods, information requirements, uncertainties, uncertainty questions, State and DOE issues, flagged open items, NRC actions, other action parties, and uncertainty reduction methods	10/11/88	3-15 partial	12	PEM's [I]		
I4	Integrate PARC reviewed data (Set 2)	10/12/88	3-15 partial	11, 12 partial	WSEI [I]		
D10	Complete the revision of the PARC guideline as necessary	10/12/88	3-15 partial	12 revisions	WSEI [T]		Revisions based on review of P4, D9, and E1

NRC Internal Milestone Table for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
E3	Identify the elements of proof, uncertainties, etc. for regulatory requirement (Set 3)* (Process Diagram Blocks 3-15)	10/28/88	3-15 partial	10 partial	PEM's Staff [I]		
P9	Review, and revise (correct)(Set 3)* regulatory requirements, elements of proof, compliance determination methods, information requirements, uncertainties, uncertainty questions, State and DOE issues, flagged open items, NRC actions, other action parties, and uncertainty reduction methods	11/8/88	3-15 partial	12	WSEI PEM's [I]		
I5	Integrate PARC reviewed data (Set 3)	11/9/88	3-15 partial	11, 12 partial	WSEI [I]		
E4	Identify the elements of proof, uncertainties, etc. for regulatory requirement (Set 4)* (Process Diagram Blocks 3-15)	11/11/88	3-15 partial	10 partial	PEM's Staff [I]		
P10	Review, and revise (correct)(Set 4)* regulatory requirements, elements of proof, compliance determination methods, information requirements, uncertainties, uncertainty questions, State and DOE issues, flagged open items, NRC actions, other action parties; and uncertainty reduction methods	11/21/88	3-15 partial	12	WSEI PEM's [I]		

NRC Internal Milestone Table for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
I6	Integrate PARC reviewed data (Set 4)	11/21/88	3-15 partial	11, 12 partial	WSEI [I]		
D11	Updated version the PARC guidelines as necessary	11/21/88	N/A	16 partial	WSEI PEM's [T]		
I7	Integrated and "certified" data sets (1-4) for deliverable	11/23/88	3-15	11, 12	WSEI [I]		Earlier review of draft 8/11/88
R7	Briefing, if requested, and report of the example proof-of-system data (input and integrated by WSEI, see I12). Originally covered in old WSEI Milestone 19	12/01/88	3-22 partial	15	PEM's [C]		Earlier review of draft 8/11/88; Due date originally 10/21/88
R8	Present a report to the NRC on recommended rulemaking needs for repository activities	12/21/88	3-15	11,12	WSEI PEM's [C]		Earlier review of draft 8/11/88
R9	Present a report to the NRC on recommended SCP/review, audit, and research activities	12/21/88	N/A	N/A	WSEI PEM's [C]		Earlier review of draft 8/11/88
A7	Complete an update of the PASS structure as necessary	1/20/89	21	16	PEM's WSEI [I]		
D12	Guide Elements for rest of process inputs (Process Diagram Blocks 16-22)	3/17/89	N/A	16 partial	PEM's [T]		

NRC Internal Milestone Table for CNWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CNWRA	Notes/Comments
E5	Identify the elements of proof, uncertainties, etc. for sets 1-4 data (Process Diagram Blocks 16-22) and for other regulatory requirement (Set 5)* (Process Diagram Blocks 3-22)	4/12/89	3-22 partial	16 partial	PEM's [I]		
P11	PARC review of input data Set 5*	4/13/89	3-22 partial	16	WSEI [I]		
I8	Integrate PARC reviewed data (Set 5)	4/14/89	3-22 partial	16	WSEI [I]		
E6	Identify the elements of proof, uncertainties, etc. for sets 1-4 data (Process Diagram Blocks 16-22) and for other regulatory requirement (Set 6)* (Process Diagram Blocks 3-22)	5/10/89	3-22 partial	16 partial	PEM's [I]		
P12	PARC review of input data Set 6*	5/11/89	3-22 partial	16	WSEI [I]		
I9	Integrate PARC reviewed data (Set 6)	5/12/89	3-22 partial	16	WSEI [I]		
E7	Identify the elements of proof, uncertainties, etc. for sets 1-4 data (Process Diagram Blocks 16-22) and for other regulatory requirement (Set 7)* (Process Diagram Blocks 3-22)	6/7/89	3-22 partial	16 partial	PEM's [I]		
P13	PARC review of input data Set 7*	6/8/89	3-22 partial	16	WSEI [I]		

NRC Internal Milestone Table for CMWRA Products (continued)

Center Milestone	Center Milestone Description	Center Milestone Due Date	Process Diagram Block No.	12/21/88 Deliverable Step No.	NRC Action Req'd.	Comments Sent To CMWRA	Notes/Comments
I10	Integrate PARC reviewed data (Set 7)	6/9/88	3-22 partial	16	WSEI [I]		
E8	Identify the elements of proof; uncertainties, etc. for sets 1-4 data (Process Diagram Blocks 16-22) and for other regulatory requirement (Set 8)* (Process Diagram Blocks 3-22)	7/3/89	3-22 partial	16 partial	PEM's [I]		
P14	PARC review of input data Set 8*	7/6/89	3-22 partial	16	WSEI [I]		
I11	Integrate PARC reviewed data (Set 8)	7/7/89	3-22 partial	16	WSEI [I]		

*NOTE: Each set of regulatory requirements is a workable subset of the total regulations selected for Element review.

LEGEND

CENTER MILESTONE ACTIVITY CODES:

P=PARC/QA Activities
 A=ADP Activities
 E=Element Activities
 D=New WSE&I Directives/Developments
 I=New WSE&I Integration Points
 R=New WSE&I Reporting Activities

COMMENT DATE CODES:

p=Partial fulfillment of milestone (receipt)
 f=Complete fulfillment of milestone (receipt)

NRC ACTION REQUIRED CODES:

WSEI=Waste Systems Engineering & Integration Program Element
 PEM's=Program Element Managers

REVIEW TYPE CODES:

[C]=Contract Deliverables/1 week turnaround
 [T]=Controlled Technical Guidance Documents/24-48 hour turnaround
 [I]=Internal Center Milestones/1 week turnaround