



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

DEC - 8 2003

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 8 TO TASK ORDER NO. 4 ENTITLED, "AP1000
ANALYSIS" UNDER CONTRACT NO. NRC-04-02-054


Dear Mr. Meyer:

This letter provides a no-cost extension to this task order as Task Order No. 4 Modification No. 8. The period of performance for Task Order No. 4 is changed to run from May 13, 2002 through April 30, 2004. The task order estimated cost and fixed fee remains: Estimated Costs:\$507,404; Fixed Fee:\$ 39,882; Total CPFF \$547,285. No funds are obligated nor deobligated by this mod.

Please indicate your acceptance of Task Order No. 4 Mod 8 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this task order, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED:

SIGNATURE

TITLE

DATE

TEMPLATE - ADM001

ADM002