



UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

DEC - 8 2003

Information Systems Laboratories, Inc.
ATTN: James Meyer
11140 Rockville Pike, Suite 500
Rockville, MD 20852

SUBJECT: MODIFICATION NO. 9 TO TASK ORDER NO. 1 ENTITLED, "PTS ANALYSIS"
UNDER CONTRACT NO. NRC-04-02-054


Dear Mr. Meyer:

This letter provides a no cost extension as Modification No. 9 to Task Order No. 1. The period of performance for Task Order No. 1 is changed to run from December 20, 2001 through September 30, 2004. The task order estimated cost and fixed fee remains
Est Cost: \$849,170; Fixed Fee \$ 67,262; Total CPFF \$916,432. No funds are allotted by this task order modification.


Please indicate your acceptance of Modification No. 9 to Task Order No. 1 by having an official authorized to bind your organization execute three copies of this document, by signing in the space provided, and return two copies to me. You should retain the third copy for your records. All other terms and conditions of this task order remain unchanged.

Should you have any questions, regarding this modification, please contact me on (301) 415-8168.

Sincerely,


Stephen M. Pool, Contracting Officer
Division of Contracts
Office of Administration

ACCEPTED:


NAME
VR
TITLE
12/10/03
DATE