

2. AMENDMENT/MODIFICATION NO. M034		3. EFFECTIVE DATE Refer to Block 16C.	4. REQUISITION/PURCHASE REQ. NO. NSIR00307-11/14/2003	5. PROJECT NO. (If applicable)
6. ISSUED BY U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Center 1 - Team A Mail Stop T-7-I2 Washington DC 20555		CODE	7. ADMINISTERED BY (If other than Item 6) U.S. Nuclear Regulatory Commission Division of Contracts Contract Management Center 1 - Team A Mail Stop: T-7-I2 Washington, DC 20555	CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  DIGITALNET GOVERNMENT SOLUTIONS ATTN: Cheryl A. Cartwright 2525 Network Place  Herndon VA 20171		(X)	9A. AMENDMENT OF SOLICITATION NO.
CODE			9B. DATED (SEE ITEM 11)
FACILITY CODE		X	10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-26-00-307 N/A
			10B. DATED (SEE ITEM 13) 08-01-2000

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers  is extended,  is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
 (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment of each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)      Not applicable to this modification.

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

(X)	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) Mutual Agreement of the Parties.

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
Refer to the next page for the continuation of this modification.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Cheryl Cartwright Contracts Manager	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Joyce A. Fields Contracting Officer
15B. CONTRACTOR/OFFEROR <i>Cheryl Cartwright</i> (Signature of person authorized to sign)	15C. DATE SIGNED 12/1/03
16B. UNITED STATES OF AMERICA BY <i>Joyce A. Fields</i> (Signature of Contracting Officer)	16C. DATE SIGNED 11/25/03

TEMPLATE - ADM001

ADM002

Contract No. NRC-26-00-307  
Modification No. 34  
Page 2 of 2

The U.S. Nuclear Regulatory Commission (NRC) hereby accepts the Draft Project Plan for the Re-engineering of the Data Subsystem as submitted to the NRC by Omar Kahn of your organization, which is attached hereto as the Final Project Plan, and made a part hereof this contract (refer to Modification No. 31). It is brought to the attention of the contractor that any task reflected in the Plan that is not completed within ten (10) calendar days of the schedule completion date, shall immediately be brought to the attention of the Project Officer and Contracting Officer. Written notification shall include the reason(s) for the delay; DigitalNet's proposed plan of action to ensure the project completion date of April 2004; and any cost impact as a result of the delay.

Digital Net is not responsible for any performance delays due to activation of the Operations Center.

All other terms and conditions under this contract remains unchanged.