

United States Government

Department of Energy

memorandum

WM DOCKET CONTROL
CENTER

DATE: September 6, 1985

REPLY TO

ATTN OF: RW-23

'85 SEP 11 A10:57

SUBJECT: Schedule of Tentative and Planned DOE/NRC Meetings

TO: W. Purcell, RW-20
R. Stein, RW-23
J. Fiore, RW-22
M. Frei, RW-23
D. Alexander, RW-24
G. Parker, RW-25
L. Olson, BWIP
D. Vieth, NNWSI
J. Szymanski, NNWSI
J. Linehan, NRC
D. Chin, Weston

T. Isaacs, RW-22
E. Burton, RW-25
R. Blaney, RW-22
A. Jelacic, RW-24
B. Gail, RW-25
S. Mann, CRP
J. Neff, SRP
J. Mecca, BWIP
L. Casey, SRP
D. Siefken, Weston

The attachment to this memorandum is the most up to date listing of tentative and planned DOE/NRC meetings. It is being provided for your information and use.

C.R. Head

C. R. Head, Acting Leader
Licensing and QA Team
Office of Geologic Repositories

Attachment:

HQ/OGR, Schedule of Tentative and Planned
DOE/NRC Meetings as of September 6, 1985

WM Record File

109

WM Project 1

Docket No. _____

PDR ✓

LPDR _____

Distribution:

R&B MSB MRK JTG

S&B HSM LBH

(Return to WM, 623-SS) LINEHAN 23

TO: LINEHAN

8509270204 850906

PDR WASTE

WM-1

PDR

HQ/OGR
 SCHEDULE OF TENTATIVE AND PLANNED
 DOE/NRC MEETINGS
 as of
 September 6, 1985

	<u>TOPIC</u>	<u>DATE</u>	<u>STATUS OF DATES</u>
1.	Generic QA Meeting (NRC to propose agenda and date. Site specific workshop dates to be set at generic meeting.)	September	Tentative
2.	Subsystem Performance Allocation (NRC to send DOE letter on proposed scope/agenda.)	September 26-27	Firm
3.	EA Comment Reponse	October	Tentative
4.	CY 1986 Meeting Planning	October	Tentative
5.	SCP Chapter 8	October	Tentative
6.	BWIP Geochemistry Workshop	October (after # 5)	Tentative
7.	BWIP Waste Package	October (after # 5)	Tentative
8.	SRP Waste Package	October (after # 5)	Tentative
9.	BWIP Meterology Monitoring Workshop (NRC questions the need for a site specific meeting, DOE will determine if a generic meeting is more appropriate.)	October (after # 5)	Tentative
10.	Tuff Hydrology & Geochemistry	TBD (after # 5)	Tentative
11.	Tuff Performance Assessment Plan	TBD (after # 5)	Tentative
12.	Seismo-Tectonics (DOE to send NRC annotated outline by 6/21. Need for TUFF specific meeting will be considered.)	TBD (after # 5)	Tentative
13.	Tuff Exploratory Shaft Test Plan	TBD (after # 5)	Tentative

14.	BWIP Exploratory Shaft Test Plan	TBD (after # 5)	Tentative
15.	BWIP Hydrology Workshop	Oct/Nov	Tentative
16.	SCP Issue Resolution Strategy, Issues & Data Needs (DOE to propose agenda and date.)	Oct/Nov	Tentative
17.	BWIP ES Design	November 5-6	Tentative
18.	SRP Surface Based Test Plan	Nov 5-7	Firm
19.	SRP ES Design	Nov 19-21	Firm
20.	BWIP Geology Workshop	Nov/Dec	Tentative
21.	BWIP Repository Design Workshop	Nov/Dec	Tentative
22.	SRP Repository Design	Dec/Jan	Tentative
23.	SRP In Situ Testing	Dec/Jan (after # 5)	Tentative