

United States Government

Department of Energy

# memorandum

DATE: August 16, 1985  
REPLY TO:  
ATTN OF: RW-23  
SUBJECT: Schedule of Tentative and Planned DOE/NRC Meetings

TO:

W. Purcell, RW-20	T. Isaacs, RW-22
R. Stein, RW-23	E. Burton, RW-25
J. Fiore, RW-22	R. Blaney, RW-22
M. Frei, RW-23	A. Jelacic, RW-24
D. Alexander, RW-24	B. Gail, RW-25
G. Parker, RW-25	S. Mann, CRP
L. Olson, BWIP	J. Neff, SRP
D. Vieth, NNWSI	J. Mecca, BWIP
J. Szymanski, NNWSI	L. Casey, SRP

The attachment to this memorandum is the most up to date listing of tentative and planned DOE/NRC meetings. It is being provided for your information and use.

*C.R. Head*

C. R. Head, Acting Leader  
Licensing and QA Team  
Office of Geologic Repositories

Attachment:

HQ/OGR, Schedule of Tentative and Planned  
DOE/NRC Meetings as of August 16, 1985

WM DOCKET CONTROL  
CENTER

'85 AUG 20 P2:56

WM Record File

109

WM Project 1

Docket No.

PDR ☒

LPDR

Distribution:

CEB MJB

JOB HJM

(Return to WM, 623-SS)

Linehan

ITE LBH

MEK

To: Linehan

8509100369 850816  
PDR WASTE PDR  
WM-1

HQ/OGR  
SCHEDULE OF TENTATIVE AND PLANNED  
DOE/NRC MEETINGS  
as of  
August 16, 1985

<u>TOPIC</u>	<u>DATE</u>	<u>STATUS OF DATES</u>
1. Tuff ES Design	August 27-28	Firm
2. EA Comment Reponse	September	Tentative
3. Generic QA Meeting (NRC to propose agenda and date. Site specific workshop dates to be set at generic meeting.)	September	Tentative
4. CY 1986 Meeting Planning	September	Tentative
5. Tuff Hydrology & Geochemistry	September 23-26	Firm
6. Subsystem Performance Allocation (NRC to send DOE letter on proposed scope/agenda.)	September 26-27	Firm
7. BWIP Geochemistry Workshop	Sept/Oct	Tentative
8. Tuff Performance Assessment Plan	October 1-4	Firm
9. Seismo-Tectonics (DOE to send NRC annotated outline by 6/21. Need for TUFF specific meeting will be considered.)	October 8	Firm
10. BWIP Waste Package	October 8-10	Firm
11. SRP Waste Package	October 29-31	Firm
12. BWIP Meterology Monitoring Workshop (NRC questions the need for a site specific meeting, DOE will determine if a generic meeting is more appropriate.)	October	Tentative
13. SCP Chapter 8	TBD	Tentative
14. Tuff Exploratory Shaft Test Plan	TBD (after # 13)	Tentative
15. BWIP Exploratory Shaft Test Plan	TBD (after # 13)	Tentative

16.	BWIP Hydrology Workshop	Oct/Nov	Tentative
17.	SCP Issue Resolution Strategy, Issues & Data Needs (DOE to propose agenda and date.)	Oct/Nov	Tentative
18.	BWIP ES Design	November 3-5	Tentative
19.	SRP Surface Based Test Plan	Nov 5-7	Firm
20.	SRP ES Design	Nov 19-21	Firm
21.	BWIP Geology Workshop	Nov/Dec	Tentative
22.	BWIP Repository Design Workshop	Nov/Dec	Tentative
23.	SRP Repository Design	Dec/Jan	Tentative
24.	SRP In Situ Testing	Dec/Jan (after # 13)	Tentative