

### **Management Directive 8.2 Projected Completion Schedule**

Action	Current Status	Projected Completion Date	Comments
Initial Editing	Complete		
Office Comment Period	Complete		
DIRO resolution of comments	In-Progress	1/28/2004	Currently in-progress, reviewing previously obtained input.
Submit markup & form 521 to Rules & Directives Branch	Not started	2/5/2004	This is a best estimate based on timeline provided by ADM.
RDB Incorp Comments & changes	Not started	2/19/2004	This is a best estimate based on timeline provided by ADM.
DIRO review & create concurrence package	Not started	3/2/2004	This is a best estimate based on timeline provided by ADM.
RDB obtains concurrences	Not started	3/23/2004	This is a best estimate based on timeline provided by ADM.
Printing (OCIO)	Not started	3/30/2004	This is a best estimate based on timeline provided by ADM.
Distribution (OCIO & RDB)	Not started	4/6/2004	This is a best estimate based on timeline provided by ADM.